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Executive Summary 

 

Introduction: Objectives, Scope and Methodology  

The Mitanin [a community health volunteer] Programme was conceptualized in 2001 as a 

way for facilitating people’s access to health services at the village and habitation levels. It 

was part of a larger health sector reform initiative which included a series of interventions 

aimed at strengthening supply side interventions such as rational use of drugs, 

strengthening of logistics and supply chain management, enlarged role of the PRIs and 

deepening decentralization etc. A dedicated State Health Resource Centre (SHRC) was 

established to support the initiative.  

The actual implementation of the Mitanin programme was taken up in a set of pilot blocks in 

May 2002 with the active involvement of leading NGOs who had partnered with the State in 

designing the programme, including articulation of reforms agenda. The programme quickly 

expanded to cover all blocks by the end of the year 2003. By the end of 2004, more than 

50,000 Mitanins were in place.  

An external evaluation of the programme was carried out in 2005. However, this was in the 

nature of examining the processes in place and recommending steps for further 

improvement of the programme. Also, the sample was too small to provide reasonably 

robust results. Therefore, in order to obtain more robust data / information about the impact 

of the programme, the State requested, in March 2010, the European Union Technical 

Assistance (EUTA) for EU-State Partnership Programme Chhattisgarh to organize a detailed 

evaluation of the Mitanin programme.  

The evaluation was undertaken in two parts – a quantitative evaluation led by an 

independent expert engaged by the EUTA and a qualitative evaluation carried out by a two-

member team deputed by the NHSRC. While the qualitative evaluation relied on in-depth 

interviews and focus group discussions with the stakeholders on provider side, the 

quantitative survey made use of sampling methodology structured questionnaires to gather 

information from beneficiaries of Mitanin work, the Mitanins themselves, the ANMs, AWWs 

and  PRIs. The survey methodology targeted to reach 640 sample villages in 32 blocks of 8 

sample districts, drawn @ 2 districts in each of the 4 revenue divisions of the State; each 

being sampled using randomisation. In each sample village, 2 Mitanins, 16 beneficiaries [4 

pregnant women, 4 women with children aged less than 6 months and 8q women with 

children  aged 6-24 months], at least one AWW and PRI member were planned to be 

reached for interview; again through randomized selection. In addition, the ANMs serving the 

sample villages were also planned to be interviewed.  

 

The field work for the quantitative evaluation was carried out during mid-September – early  

November, 2010 followed by data entry /cleaning, report generation and analysis which 
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lasted until the end of January, 2011.  The field work for the qualitative assessment was 

carried out by the NHSRC experts during 8-13 November, 2010.   

 

Mitanin programme : evolution and outcomes 

 

A well designed social mobilization drive was an essential ingredient of the Mitanin 

programme; the key component being the kala jathas  (cultural troupes) which would visit the 

villages  to create awareness around health issues on the one hand and facilitate community 

consultation to elect / select  their Mitanin.  

 

Among others, the Mitanins would provide preventive healthcare services and promote good 

practices. She is also to act as the main link between the community and the public health 

system; in particular, she would help her community to utilize the available health services.   

 

The years 2003 and 2004 witnessed highest ever drop of 27 points in the infant mortality 

rate in the rural areas of the State where the Mitanins had been positioned. This reduction 

was seen to be due to promotion of good home based practices such as early initiation of 

breastfeeding.  

 

Programme Management : assessment of changes  

 

Until 2006-07, the SHRC was directly responsible for all aspects of the programme, including 

release of funds to partner organizations. While there was no major change to other aspects, 

the role of SHRC in funds flow started reducing. The changes to financial management 

systems do not appear to have brought any improvement; on the contrary, accountability 

lines appear to have become blurred.  

 

The launch of NRHM in 2005 witnessed changes in the way the programme was managed. 

The task based incentives available to the ASHA were made available to the Mitanin as well. 

This is quite contrary to the original programme design which very clearly stated that any 

payment to the Mitanins must be made by the communities they serve. 

 

Findings of the qualitative evaluation  

 

The qualitative evaluation report notes that the programme has had the positive impact that 

was envisaged in promoting good practices and utilization of public health services. More 

importantly, they have effectively played the role of an activist in raising community 

awareness about their rights. However, the assessment has raised the potential risk that the 

introduction of task based incentives may have the ability of the Mitanins to play their activist 

role. 

 

The key observations made by the team in their report are summarized below: 

• Operational and field support issues from the SHRC side have increased in the last 

few years which is seen to have an effect on the quality of the programme at the 
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field level. The mentoring and one to one interface of field staff with senior members 

of the team has reduced.  

• Even in the state level meeting, the agenda is more often on reporting and 

management issues. 

• The District Coordinators too appear to be preoccupied with routine tasks and they 

rarely undertake field visits. 

• …the SHRC itself appears to be a willing partner in gradually bureaucratizing the 

Mitanin programme. Consequently, its focus seems to be more on establishing and 

enabling systems for ensuring fixity to systems and ensuring the accountability of 

Mitanins to the Health Department rather than to the community (which they 

represent)… 

• (capacity building of the new Mitanins) does not appear to be done effectively…. In 

the FGD with newly nominated  Mitanins, almost all of them were unable to answer 

questions like what does the term Mitanin mean ….. 

• The attempt to freeze the number / list would limit the ability of  the communities to 

determine who they want as (their) Mitanins… 

• The process of bureaucratization is also gaining strength owing to the need to 

adhere to the national guidelines on the ASHA program. The provision of incentives 

and the need to ensure that number of Mitanins adhere to the national norms are 

also issues that appear to be strengthening the process of bureaucratization…  

 

Following recommendations have been made by the qualitative evaluation team: 

• The SHRC needs to re- strengthen its relationship with its field staff and also be able 

to spend time on their problems in dealing with the system 

• The balance between skill based and knowledge based training needs to be 

critically maintained. 

• Future career ladders and remuneration issues need to be critically addressed and a 

strategy made on the same, else there will be deep cynicism on the field and 

repercussions for the programme.  

• Build stronger links with the mission on different aspects of the Mitanins work and 

also rebuild the relationships and similar ideological ground with District level 

government  

 

Findings of the quantitative evaluation  

 

Access to and utilization of services : feedback from pregnant women  

• Majority of pregnant women relied on the Mitanin for confirming the pregnancy;  she 

is also the main source of advice during the pregnancy. 

• The Mitanin advice is generally converted into  action which is evident from high 

levels of utilization of services such as TT injection and IFA tablets and access to 

supplementary nutrition services.   

• While most respondents felt that their Mitanins were active for issues related to 

health care; a large number also felt the Mitanin to be active for issues related to 
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Anganwadi, Mid Day Meal, NREGA, pension and food security and women’s 

participation in Gram Sabha.  

 

Access to and utilization of services : feedback from women with children aged less than 6 

months  

• Proportion of respondents who reported having received various antenatal services 

has ranged from 43% (blood pressure measurement) to a high of more than  90% for 

IFA tablets and TT injection; weight measurement and pregnancy testing rates are 

also found to be high for this group of respondents. 

• Mitanin has been the main source of advice and/or service for the respondents, 

particularly for IFA tablets, institutional delivery, and weight and blood pressure 

measurement and TT injection. 

• About 42% of the respondents reported having one or more symptoms requiring help 

during pregnancy; more than half of the respondents sought help and assistance 

from their Mitanin. 

• More than 80% respondents were advised / encouraged for institutional delivery, the 

PHC or CHC being the most frequently recommended place. However, 50% 

deliveries actually took place at home; the main reported reasons for opting not to go 

for institutional delivery are time (night) of delivery, unavailability of transport and 

distance of facility. 

• In more than 80% cases of institutional delivery, the Mitanin accompanied the woman 

for institutional delivery (mostly in addition to husband and/or mother /mother-in-law); 

majority of respondents reported that the Mitanin helped them in various ways 

particularly in dealing with health workers / staff and getting the JSY benefits. 

• In more than 70% cases the post partum visit was reported to have taken place 

within 12 hours of birth and immediate initiation of breastfeeding and colostrums has 

been the most important post partum advice by the Mitanin, followed by advice for 

immunization of the new born.  

• Ninety percent respondents confirmed receiving supplementary nutrition on regular 

basis; nearly 3/4th were helped by the Mitanins for receiving the benefits.  

• Most respondents were aware about the need to keep the baby warm, use of blanket 

being the main method for doing so.  

• About 15% respondents reported newborn illness in first month after birth; Mitanin 

was reported as preferred source of help ahead of local doctor; however the main 

source of treatment is reported to be a private doctor. 

 

 

Access to and utilization of services : feedback from the Women with children aged 6 – 24 

months  

• More than 60% of the children born to respondents were delivered at home while 

about 30% were born in government health facilities. In more than 90% cases 

breastfeeding was initiated within 4 hours and exclusive breastfeeding for 6 months 

was found to be very high at 87%. 

• Similarly, more than 90% respondents confirmed having utilized immunization 

services and the person who helped in accessing services the most is the Mitanin. 

• Overall, 85% respondents confirmed receiving supplementary food / ration on a 

regular basis and 77% reported Mitanin help in enrolling the child with the AWC.  



 

Page (v) 
 

Mitanins’ activism: feedback from the women respondents  

 

• The results indicate a near unanimity among the beneficiary groups about the Mitanin 

involvement in local issues which is not limited to health only, although that remains 

the main concern of the Mitanins.  

 

Feedback from the Mitanins themselves  

• About 82% respondents have been working as a Mitanin for more than 5 years (at 

the time of survey in September / October, 2010). 

• Close to 90% of the Mitanins spend, on an average, up to a maximum of 3 hours a 

day on their Mitanin related work. 

• 4% of the respondents are holding a position in the PRI (in addition to being a 

Mitanin); close to one third are also involved with the self-help group work either as a 

member or as its President. 

• Of the 58 respondents who are members of the Panchayat, 46 became so after they 

became Mitanin and 34 (feel that they were elected to the Panchayat because of 

their Mitanin work.  

• For 85% of Mitanins, ‘to serve the community’ has been the main reason for 

becoming a Mitanin; raising awareness about health issues in the village and ‘to look 

after family and children better’ was reported as other leading reasons. Expectation 

of money or government job were reported as less important a reason than getting 

recognition in the community and/or opportunity to learn.  

• The respondents were asked to recall the main subjects taught to them during their 

training. They were also asked to mention their most favorite topic as well as the 

subjects where they would like more training.  The responses revealed a consistent 

result which placed child nutrition and newborn care as not only most popular 

subject, but also the subject where more training should be given.  

• Dai training or training in ‘handling delivery’ has emerged as the first priority in all 

sample districts, perhaps because the Mitanins feel that they could help their hamlet 

much better if they have these skills.    

• What would be preferred place for delivery in case the JSY scheme was wound up? 

The vast majority of respondents would still recommend institutional delivery in a 

government facility, preferably in the CHC.   

• The average incentive amount received by the respondents is estimated to be less 

than Rs 200/- per month.   

• The part most appreciated by the respondents in their work is “being able to help 

others.  

• Most Mitanins have reported receiving significant support from Mitanin Trainers and 

they get frequently contacted by them. The cluster meetings of Mitanins were also 

found to be regular in most places. 

• The knowledge levels of Mitanins on critical aspects like care during pregnancy, post-

natal care, immunization, complementary feeding, diarrhea and malaria management 

etc. were found to be adequate for a large proportion of Mitanins. 

• Getting better training and training in additional   areas have been given importance 

by the respondents to be more productive and effective than increase in incentive 

money. 
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Impact of the Mitanin programme : feedback from the ANMs 

• According to respondent ANMs, promotion and coordination of immunization, 

accompanying women for delivery, counseling women on all aspects of pregnancy, 

providing medicines for minor illnesses and providing pills condoms and IFA tablets 

are the main roles of the Mitanins.  

• Almost all respondents acknowledged the help extended by the Mitanins in 

mobilizing women and children for the VHND. Other areas where their help is 

acknowledged includes motivating women for family planning, identifying women 

from marginalized communities and  providing beneficiary list for JSY, DOTS, family 

planning etc.  

• About 93% respondents feel that Mitanins have helped increase institutional 

deliveries. Other impact areas identified include increasing immunization, increasing 

mother and child presence in the VHNDs, increase in the utilization of public health 

services and better hygiene in the community.  

 

Impact of the Mitanin programme : feedback from the AWWs 

• According to respondent AWWs, promotion and coordination of immunization, 

accompanying women for delivery, counseling women on all aspects of pregnancy, 

visiting new born for advice and care and providing pills condoms and IFA tables are  

the main roles of the Mitanins.  

• Close to 90% respondents feel that Mitanins have helped increase immunization. 

Other impact areas identified include increasing institutional deliveries, increasing 

mother and child presence in the VHNDs and better hygiene in the community.  

 

Impact of the Mitanin programme : feedback from the PRI members   

• According to respondent PRI members,  accompanying women for delivery, 

promotion and coordination of immunization programme, counseling women on all 

aspects of pregnancy, providing pills condoms and IFA tables and visiting new born 

for advice and care and are  the main roles of the Mitanins.  

• Increase in the immunization coverage is the main impact of the Mitanin programme 

according to 89% respondents.  Other impact areas identified include increasing 

institutional deliveries, increasing mother and child presence in the VHNDs and 

better hygiene in the community.  

Comparison of Mitanin performance with ASHA in other states  

• A comparison of key parameters between Mitanin (Chhattisgarh) and ASHA (7 states 

from Draft ASHA Evaluation Report) shows that the effectiveness of Mitanin in terms 

of reaching the pregnant women, newborn and infants in aspects like newborn care, 

child feeding practices, diarrhea management etc. is markedly higher than of ASHA 

in other states. 

 

 

Conclusions and recommendations 

 

The evidence from SRS data and the feedback from quantitative and qualitative 

assessments indicate the effectiveness of the Mitanin programme as it was conceived in 

2001.  However, the inherent strengths of the programme may be under severe threat of 
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breaking down due to the operational changes introduced after the launch of NRHM. In 

particular, the incentive system, as it is designed currently, is likely to change the Mitanins in 

to the lowest rung of the health system. 

 

Therefore, there is utmost need to restore the programme structure and its management to 

its original design. The accountability of SHRC towards the programme also needs to be 

made more direct by giving it the authority and responsibility to implement all components of 

the programme.  

 

The Nutrition Fellowship initiative should be expanded to include all blocks. At the same 

time, there is a need to find new themes around which a fresh round of social mobilization 

ought to be built. The Mitanins who have been elected to the PRIs should be considered to 

contribute to the identification of issues (initially) and leading the fresh round(s) of social 

mobilization.  

 

An autonomous entity – e.g. Mitanin Kalyan Foundation - may be established to manage the 

Mitanin Kalyan Kosh set up by the State and all task based incentives available to the ASHA 

under the various national programmes should be pooled with the Kosh and used to 

implement social / economic empowerment activities for the Mitanins.  

 

Experiences with CHW programme in other countries may be studies to design a well 

structured career pathway for the Mitanins which may not be limited to health sector alone.  

 

Mitanins’ role in mobilizing communities on social determinants of health like poverty, 

gender, nutrition, sanitation etc. should continue be actively encouraged and they must 

continue to be treated as volunteers and no duties should be imposed upon them especially 

involving submission of written reports. 

 

Forums for regular interaction between Mitanins of a cluster or block should be encouraged 

as it helps in maintaining higher motivation levels. 

 

******* 
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Chapter 1 - Introduction : Objectives, Scope and Methodology 
 

Background  

1.1 The Mitanin Programme was conceptualized in 2001 and officially launched in early 

2002. The Mitanin [a community health worker-CHW] was conceived as a way for facilitating 

people’s access to health services at the village and habitation levels.  

1.2 The programme was part of a larger health sector reform initiative which went 

beyond creating the cadre of CHWs in the State; a series of interventions aimed at 

strengthening supply side interventions such as rational use of drugs, strengthening of 

logistics and supply chain management, infrastructure and work force rationalization and 

strengthening, enlarged role of the PRIs and  deepening decentralization within the health 

sector were foreseen as necessary elements to be pursued simultaneously to make the 

CHW initiative successful.  Given the lack of capacity in the State Directorate at that time, a 

dedicated State Health Resource Centre (SHRC) was established in partnership with State 

branch of ActionAid India. The SHRC role was foreseen as two fold : leading the 

implementation of the CHW initiative on the one hand and supporting the State Government 

in the design and implementation of various reforms initiatives, on the other.  

1.3 Since the inception of the programme in 2002, more than 60,000 Mitanins have been 

trained. The efforts at creating this community based network has been supplemented by 

strengthening the larger health system in the State.   

1.4 An external evaluation of the SHRC and the Mitanin programme was carried out in 

2005. This evaluation was in the nature of examining the processes in place and 

recommending steps for further improvement of the programme. The SHRC component of 

the evaluation relied primarily on documentation review, field observations and discussions 

with the stakeholders.  The Mitanin component of the evaluation did include a sample 

survey. However, the sample was rather small; the quantitative data collection covered only 

96 Mitanins, 495 villagers, 19 trainers (of Mitanins), 31 Anganwadi workers / ANMs and 8 

doctors. Also, the evaluation focused on processes with a view to draw out areas which 

needed further strengthening, and, as such, did not seek to make an assessment of the 

impact of the programme.  The evaluation, nevertheless did note the valuable contribution 

made by the SHRC and found that Mitanins are doing a valuable service in the health 

sector.  

1.5 The programme was started in 2002 with a number of objectives related to behavior 

change and access to services which would, in turn, lead to reduction in morbidity and 

mortality levels. The evaluation carried out in 2005, as mentioned, focused on processes 

and could not have evaluated the impact of the programme on outcome indicators such as 

IMR / MMR. With the programme having been in place for almost 8 years now, this would be 
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the appropriate time to evaluate the impact of the programme in terms of behavior change 

and access to services as well as contribution of the programme to reduction in morbidity 

and mortality levels.  

1.6 Although an assessment of the impact of the programme on outcome indicators can 

be made at the very broad level and the results are indeed available from the independent 

surveys such as NHFS-3, DLHS-3 and SRS etc which can be used for such an exercise. 

However, the impact in terms of reduction levels cannot be ascribed entirely to the 

programme interventions.  

1.7 Moreover, there is no documentation of the impact the programme may have  made 

on the perception of the communities on the role that the Mitanins have played in terms of 

facilitating their access to knowledge and services or the perception of the Mitanins 

themselves about the extent to which they feel they are empowered by the training or 

supported by the health system at large. The progress made in strengthening the supply 

side aspects – a necessary concomitant for making the Mitanin initiative a  success - also 

needs to be documented with a view to identify areas which need further strengthening or 

additional measures which need to be introduced.  

1.8 It is in the above context that the Directorate of Health, Government of Chhattisgarh 

requested, in March 2010, the European Union Technical Assistance (EUTA) for EU-State 

Partnership Programme Chhattisgarh to organize a detailed evaluation of the Mitanin 

programme.  

Objectives of the evaluation 

 

1.9 The evaluation exercise was undertaken with a view to find answers to the following 

key questions: 

• How effective is the Mitanin in performing her stated role and achieving her stated 

objectives ?  

• What is the quality of the key processes and mechanisms constituting the Mitanin 

programme such as her training, monitoring and mentoring support structures and 

community ownership ?  

• How effective has the SHRC been in providing the mentoring and monitoring 

support?  

• How effective has been the supply side response to the increase in demand (for 

services) after the introduction of Mitanin programme ?   

• What changes have occurred, if any, in the design of the Mitanin programme 

following the launch of the ASHA programme ? 

• What measures can be recommended to the SHRC and the state programme 

managers to strengthen the Mitanin programme ? 
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• What measures can be recommended to enlarge the role of the Mitatin beyond her 

current role and how best other social sectors can involve her for enhancing the 

community reach and oversight of their programmes and interventions ?  

1.10 Differently stated, the evaluation was undertaken with the following objectives: 

A. Review effectiveness of Mitanin functioning based on an assessment of her 

knowledge and skills; 

B. Review quality of key processes and mechanisms that constitute the 

programme in its wider context : those related to the Mitanin component as 

well as those related to health system strengthening; 

C. Use the findings and recommendations of the evaluation to provide feedback 

for further strengthening of the programme. 

Methodology  

 

1.11 The evaluation was undertaken in two parts – a quantitative evaluation and a 

qualitative evaluation. The quantitative evaluation exercise was led by an independent 

expert engaged by the EUTA.  The expert designed  the survey instruments, trained  the 

field staff, prepared the tabulation plan, analyzed the data and prepared a consolidated 

report. The field staff for  the survey was mobilized by the SHRC. The agency for the data 

entry and generation of the tables (as per the tabulation plan provided by the lead expert) 

was also mobilized by them.     

 

1.12 The Qualitative assessment was carried out by the National Health Systems 

Resource Centre and relied on in-depth interviews and focus group discussions with the 

stakeholders on provider side – SHRC staff, state programme managers, Mitanin trainers, 

District CMHOs, BMOs etc.   

 

Quantitative evaluation: sample size and methodology for data collection  

 

1.13 Quantitative evaluation made use of structured interviews from amongst a sample of 

Mitanins, households (those who may have accessed Mitanin support / services), ANMs, 

AWWs and PRI representatives. Following schedules were  used for this purpose 

o Beneficiary interview schedule –Type A [currently pregnant woman] 

o Beneficiary interview schedule –Type B [woman with a child under  6 months 

of age] 

o Beneficiary interview schedule –Type C [woman with a child aged more than 

6 months but less than 2 years] 

o Mitanin interview schedule 

o ANM interview schedule 

o AWW interview schedule 

o PRI member interview schedule 
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1.14 The quantitative evaluation was undertaken in 2 randomly selected districts in each 

revenue division, i.e. a total of 8 districts.  In each district, 4 blocks were selected on random 

basis and 20 villages were selected in each block implying a total sample size of 640 

villages. The villages were selected following circular systematic sampling with a random 

start, after arranging them (the villages) in ascending order of population.    

 

1.15 For every selected village, all Mitanins were be surveyed when the number was 1 or 

2; in case the number was 3 or more, a random sample of 2 Mitanins was taken. For very 

small, single hamlet villages, where there was only 1 Mitanin, the survey teams identified the 

nearest hamlet to include the Mitanin from that hamlet.   

 

1.16 Each selected Mitanin was asked to provide the details of the three categories of 

households served by her : those with a currently pregnant woman, those with a child under  

6 months of age and those a child aged more than 6 months but less than 2 years. The 

survey team then selected 2, 2 and 4 households respectively from each category on a 

random basis for canvassing the beneficiary interview schedule. In addition, Anganwadi 

Workers, PRI members and the ANMs serving the sample villages were also interviewed. 

The target sample sizes underlying the methodology were as follows: 

• Sample villages : 640 

• Mitanins : 1280  

• Currently pregnant women : 2560 

• Women with a child aged less than 6 months : 2560 

• Women with children aged 6-24 months : 5120 

• ANMs : 640 (maximum possible, assuming every sample village was served by a 

different ANM) 

• AWWs : 640  

• PRI members : 640 

 

1.17 The field work for the quantitative evaluation was carried out during 15th September – 

2nd November, 2010 followed by data entry /cleaning, report generation and analysis which 

lasted until the end of January, 2011.   

 

1.18 The field work for the qualitative assessment was carried out by the NHSRC experts 

during 8-13 November, 2010.   

 

Layout of the report  
 

1.19 The subsequent chapters of this report are organized as follows: 

• Chapter -2 outlines the evolution of the Mitanin programme and the impact / 

outcomes perceived to be due to the programme  
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• Chapter-3 outlines the role of SHRC in managing the Mitanin programme and the 

changes to programme structure and management after the launch of the National 

Rural Health Mission in 2005.  

• Chapter-4 is the report of the qualitative evaluation carried out by the NHSRC 

experts 

• Chapter-5 presents the findings from the quantitative evaluation 

• Chapter-6 pools together the findings from the quantitative and qualitative 

evaluations and makes a set of recommendations for the consideration of the State 

Government.  

 

1.20 There is an element of repetition of information among chapter 2, 3 and 4. This was  

unavoidable as the qualitative assessment report has been incorporated into the main report 

without any changes.    

***** 
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Chapter 2 -  The Mitanin programme :  evolution and outcomes 

Programme evolution 
 

2.1 The Mitanin programme was formally announced on 1st November, 2001, on the 

occasion of first anniversary of the creation of the State.  The letter number 4938/ 2001/ 

Swasthya  dated 23rd November 2001 from the State Health Secretary (Annex-1)  

summarises  the key features of the scheme.  Briefly, the Mitanin would be the community’s 

representative in dealing with the formal health system and while the State would take the 

responsibility for her training, she would be compensated for her services by the village 

community only;  the State would not pay salary or honorarium to her.  In other words, the 

Mitanin was not foreseen as a pure volunteer; any compensation to her must however be 

determined by the community that she serves.   

 

2.2 The November letter was followed by an  Order communicating cabinet approval to 

the scheme. The Order  No.  5058/4519/2001/ Swasthya dated 28th November, 2001  

(Annex-2) communicates the key features of the Rajiv Jeevan Rekha Yojana (RRY) which 

included, besides  the Mitanin scheme,  the other  components such as effective 

decentralization and communitization of the health programmes / assets, which were 

included in the  project titled “Improvement of Primary Health” referred to above. These were 

intended to complement the Mitanin initiative.   

 

2.3 The actual implementation of the Mitanin programme started in May 2002 as a series 

of preparatory steps which were required to be completed before the process of selection of 

the Mitanins and their training could have been taken up.  It may be noted that a structured 

social mobilization campaign was critical to ensure that the selection process was really 

community and civil society led. Design and implementation of (such)  a social 

mobilization campaign is (also)  a unique feature of the Mitanin programme which 

distinguishes it from any other government sponsored community health worker 

initiative in India1.  

                                                        
1  The SHRC publication titled “ Giving Public Health a Chance” enumerates following 7 cardinal principles 
which governed the design of the Mitanin programme, developed on the basis of a detailed review of 
community health worker programmes in the past [see  chapter-III : Design features of the Mitanin 
Programme ] :  

• Women as community health workers 
• Well-planned social mobilization and selection process 
• Training support to be a continuous activity 
• No financial payments, at least in the first year and limited incentives later, while retaining 

mobilizational and community based character of the programme  
• Supplementary and not central role for curative care 
• Linkage to parallel public health strengthening initiatives 
• State-civil society partnership at all levels of programme management.  

 
The social mobilization process was built around two themes – Swasthya Hamar Adhikar Havay  (health  is our 
right) and Janata ka  Swasthya, Janata ke Haath (people’s health in people’s hands) – and were spread 
through songs and dramas, in the form of kala jathas (cultural troupes).  
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2.4 The programme started with 14 pilot blocks involving the State Health Department 

and participating NGOs who had agreed to partner with the State to develop the specifics of 

the programme through experimenting alternative approaches to mobilization and selection.  

 

2.5 The social mobilization campaign was launched in July 2002 followed by launch of 

the training programme in October, 2002.  In November, 2002, another 66 blocks were taken 

up followed by inclusion of all remaining blocks in November, 2003.  

 

2.6  By July 2003, about 30,000 Mitanins were in place in 70 blocks of the State and by 

December, 2004, more than 50,000 Mitanins were in place in all blocks of the State with at 

least one round of training.  

Table 1: Progress of roll out of the Mitanin programme 

Phase Launched in 

(Month and 

Year) 

Mitanin 

Selection 

almost 

completed 

by (Month 

and Year) 

Cumulative 

No. of blocks 

in 

programme  

Cumulative 

Number . 

of Mitanins 

(approx) 

Year of 

Round 1 

Training – 

Child 

Health 

Promotion 

Year of 

Round 2 

Training- 

Revision 

on Child 

Health 

Promotion 

Year of 

Round 3 

Training- 

Women’s 

Health 

Promotion 

Pilot Phase  May 2002 July 2002 14 6300 2002 2003 2004 

Phase I December 

2002 

February 

2003 

80 34000 2003 2003 2004 

Phase II December 

2003 

February 

2004 

146 60000 2004 2004 2004 

 

 

2.7 The number of Mitanins in place at the end of December, 2010 is 58,824 as per the 

data  maintained by the SHRC. The district wise break up is given below (Table-1). 

 

Table 2: Number of Mitanins in place 

Sl 

No. 

District  Number of 

Mitanins  

Sl 

No. 

District  Number of 

Mitanins  

1 Dantewada 2173 2 Bastar 4636 
3 Kanker 2776 4 Dhamtari 1627 
5 Mahasamund 2007 6 Raipur 6241 
7 Durg 5062 8 Rajnandgaon 3740 
9 Kwardha 1633 10 Bilaspur 4204 
11 Janjgir Champa 3586 12 Korba 2274 
13 Raigarh 3731 14 Jashpur 3185 
15 Sarguja 8259 16 Koria 2133 
17 Bijapur 1228 18 Narayanpur 329 

Total 58824 

  

Note: The above number does not include around 700 Mitanins in Mainpur and Orchha as 

the programme had been temporarily stopped in these two blocks. The programme is now 

being revived in Mainpur block. Another 600 Mitanins are being selected in revenue villages 
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where the entire village did not have a Mitanin. The total number of Mitanins in the state will 

be around 60,000 by the end of the current financial year (2010-11). 

 

Objectives of the Mitanin Programme and the role of Mitanin 
 

2.8 The broad objectives of the Mitanin programme are as follows2: 

• Health education and improved public awareness of health issues 

• Improved utilization of existing public health care services 

• Initiating collective community level action for health and related development sectors 

• Provision of immediate relief for common health problems 

• Organizing women for health action and building up the process as a process of 

women’s empowerment 

• Sensitizing panchayats and building up its understanding and capabilities in health 

planning and programme implementation     

 

2.9 The Mitanins were assigned the following roles and responsibilities under the 

programme3:  

• Provide preventive primary health care services to the community 

• Promote health 

• Treat minor ailments  

• First aid 

• Health education and referral service 

• To act as the main link between the community and the public health system 

 

 

Outcomes  : Reduction in the Infant Mortality Rate  
 

2.10 The estimates of Sample Registration System  (SRS) of the Registrar General of 

India (RGI) indicate a 40 point reduction in the infant mortality rate (IMR) in rural 

Chhattisgarh vis-à-vis 19 point reduction at all India level (rural) during the 9-year period 

2000-2009. The reduction levels in the urban areas of the State has been just 2 points 

against 10 point reduction at all India level (See Table-1 below).  It may be noted that the 

sharpest reductions have happened during the expansion phase of the Mitanin programme 

in the years 2003 and 2004, which was before introduction of Janani Suraksha Yojana4.    

 

                                                        
2 Ibid, page 12 
 
3 Order dated November 2001 
4  The negative decline in 2005 may be on account of replacement of sample villages which happened in one 
go in the year 2004 instead of spread over a 3 three year period. This bunched replacement in one go also 
explains the ‘zero’ reduction in the levels in 2005 at the all-India level.    
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Table 3 : IMR (Rural and Urban) : Chhattisgarh and all-India 

Year  IMR Rural    IMR Urban    Source (SRS 

Bulletin) 

 Level   Reduction in 

points  

Level   Reduction in 

points  

 

 CG India  CG India  CG India  CG India   

2000 95 74   49 44   April 2002 

2001 88 72 7 2 56 42 -7 2 Oct 2002 

2003 77 66 11 6 55 38 1 4 April 2005 

2004 61 64 16 2 52 40 3 -2 April 2006 

2005 65 64 -4 0 52 40 0 0 October 2006 

2006 62 62 3 2 50 39 2 1 October 2007 

2007 61 61 1 1 49 37 1 2 October 2008 

2008 59 58 2 3 48 36 1 1 October 2009 

2009 55 55 4 3 47 34 1 2 January 2011 

2000-2009   40 19   2 10  

 

 

2.11 The SHRC publication “ Giving Public Health a Chance” notes that single biggest 

possible contributor in the change may be the change in breastfeeding practices.   This is 

more likely to be so because the early part of the Mitanin training focused on addressing 

such issues like wastage of colostrums, late initiation of breastfeeding  and accessing public 

health services etc5.  The data from the coverage evaluation surveys conducted by Unicef 

do indicate significant increase in the rates of (a) early initiation of breastfeeding, (b) 

colostrums  feeding   and (c) exclusive breastfeeding.  Similarly, the National Family Health 

Survey  Phase-2 (1998-99) and Phase-3 (2007-08) results also indicate significant increase 

in the utilization of public health services. For example,  full  immunization of children 

increased to 48.7% from 21.8, an increase of 123%!   

 

 

Impact beyond health   
 

2.12 More than the results specific to changes in health indicators, the Mitanin programme 

has also been about general social empowerment of women of the State. Indeed, the above 

SHRC publication is replete with examples where the Mitanins have taken up issues like 

agitation against tree-felling, corruption in the PDS and campaigns against untouchability, 

early age marriage and alcoholism etc6.   

                                                        
5 The first round of training is on understanding health, health services and child health and nutrition.   
6  See Chapter – VII : Mitanin Programme: Some Success Stories, and Chapter-VIII: Case Studies: Mitanins in 
Action  in the SHRC Publication titled “ Giving Public Health a Chance”.  A particularly noteworthy development 
that the programme has brought about is the so called Mitanin Sammelans / Mahasammelans [large 
gatherings].  They started happening from 2005 in different pockets. They were never part of the programe 
design but were seen positively by SHRC when they took place through local initiative. Koriya, for example, had 
Sammelans regularly from 2005 onwards. Mitanins locally displayed lot of enthusiasm for such events but such 
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2.13 This is very much along the lines anticipated in the State Health Secretary’s letter 

dated November 2001 which clearly stated the following to be part of Mitanin’s mandate: 

• To work for (promote) other schemes of the Government, 

• To work for addressing general issues of the community, specially the social issues, 

• To work for any other issues which she and the local community consider 

necessary. 

 

Cost effectiveness  

 

2.14 Since inception till the end of 2009-10, the total expenditure on the Mitanin 

programme has been Rs 67.28 crore (see Table-2 below for details). This does not include 

cost of the drug kits supplied to them but includes every other expenditure item including 

education and equipment kits supplied in 2007-08.   
Table 4 : Expenditure on Mitanin programme 

  2002-03 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 

SHRC Core 

Fund  1223059 1461137 2722660 3317763 3461767 5003955 4446052 6589261 

Mitanin-HO level 2058655 6209299 9113625 7113223 8740661 46884950 43053591 24834873 

Mitanin-PO level                 

Expenses 

against SHRC 

releases 7253939 30990267 50301110 51841203 54557033 32905373 38519222 15394886 

Expenses 

against SHS 

releases           117801901 15038665 82033283 

Total 10535653 38660703 62137395 62272189 66759461 202596179 101057530 128852303 

 

2.15 Considering the first 4 years as the investment phase, the per Mitanin investment 

cost works out to less than Rs 2900/- [Rs 17.36 crore spent in the first 4 years to put in place 

the network of 60000 Mitanins].  The annual maintenance cost is also impressively low at 

just about Rs 2000 per Mitanin per year even after including the occasional one time 

expenses on items like education kits.   

 

 

Note: Data for Table-2 was obtained from the audited expenditure statements of AAI, SHRC 

and State Health Society 

 

***** 

 

                                                                                                                                                                            
events happened in places where they were better organised and had some catalytic support. Replication of 
Koriya experience of large mobilization events was encouraged specifically in 23 blocks in 9 districts where 
programme could find strong leadership at the block level. SHRC never funded these Sammelans. The events 
required small expenditures (around 3-4 thousand each) and it was raised localy through voluntary donations. 
Mitanins also bore their travel expenses to participate in these events. 
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Chapter 3 - Programme Management : Assessment of changes  

Changes in Programme Management arrangements 
 

3.1 During first three years – 2002-03 to 2004-05, the Mitanin programme was 

implemented as an Action Aid India (AAI) project. Thereafter, the programme has been 

implemented as a project of the SHRC, an autonomous entity registered under the Societies 

Registration Act.  

 

3.2 The programme management structure has remained more or less the same since 

inception and involves the following levels: 

• State level :  SHRC at the State level with a dedicated unit for the Mitanin programme  

• District level : The programme is looked after a District Nodal Officer nominated by 

the Chief Medical  Officer. The Nodal Officer is assisted by District Coordinators 

(earlier called Field Coordinators)  recruited from the open market  with each District 

Coordinator looking after 4-5 blocks which means that large districts with  many 

blocks have more than 2 or more District Coordinators (there are a total of 28 District 

Coordinators for 146 blocks). The District Coordinators’ are the employees of the 

SHRC and their task is training, facilitation and monitoring.   

• Block level:  Every block has three District Resource Persons (DRPs) – one 

nominated by the Block Medical Officer and the remaining  two recruited from the 

open market. The DRPs are responsible  for training, facilitation and monitoring in the 

assigned areas within the block.  The Govt nominated DRP has additional 

responsibility namely that of working as the interface between the BMO [who is 

overall in-charge of all health programmes in the block including the Mitanin 

programme] and the other two DRPs  as well as the Mitanin Trainers.  

• Cluster level:  There is a Mitanin Trainer (MT) for every 20 Mitanins. The main task of 

the Mitanin Trainer is to train the Mitanin and provide supportive supervision to her.  

 

[ The compensation of the District Resource Persons and Mitanin Trainers (also called 

block resource persons) is paid by the concerned Block Medical Officer or the NGO in 

charge of the programme in a block.]   

 

3.3 However, there have been significant changes in the funds flow system for the 

programme.  Until  2006-07,  funds for all activities under the programme [other than the 

drug kits which have been procured by the State Health Directorate] were being allocated 

and transferred to the SHRC [AAI for the first three years]. The SHRC would then transfer 

part of the allocation to its implementing partners which would be the participating NGOs or 

the District Health Societies.   Starting from 2007-08, however, the SHRC agreed that the 

funds required to be transferred to the implementing partners may be directly released to the 

District Health Societies.  This changeover, however, did not happen in one go; for 2007-08 

and 2008-09,  the State Health Society and the SHRC both transferred the funds to District 

Health Societies; covering different components of the programme budget.  It is only in 
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2009-10 when funds for the implementing partners were directly transferred to the District 

Health Societies by the State Health Society  (See Table 3 below).   

 
Table 5 : Funds transferred to DHSs by SHS and SHRC for Mitanin programme 

FY  Funds transferred by SHS to the DHSs Funds transferred by SHRC to the 

DHSs 

Amount  Purpose  Amount  Purpose  

2007-08 13,44,43,875 Mitanin education and 

equipment kit  

2,36,53,800 8 and 9th round of 

Mitanin training and 

Mitanin compensation 

during training period  

2008-09 4,79,75,000 Mitanin training, Mitanin 

compensation during 

training period, district 

level contingencies, 

block level 

contingencies  

5,85,60,000 Compensation to 

District Resource 

Persons and Mitanin 

Trainers 

2009-10 14,27,13,840 Compensation to 

District Resource 

Persons and Mitanin 

Trainers 

Mitanin training, Mitanin 

compensation during 

training period, district 

level contingencies, 

block level 

contingencies 

�  �  

 

3.4 The above change in procedure achieves no clear advantages except that the SHRC 

would not have to chase the District Health Societies for obtaining audited statement of 

expenditure for the funds that it released to them. On the contrary, the accountability lines 

become relatively blurred and it becomes that much more difficult to get the programme 

related expenses in one place [it took 2 days to obtain the above details from the Accounts 

Unit of SHRC].  Since a part of the mandate of the SHRC was capacity building of the State 

and district level programme management units, it would have been more appropriate for the 

SHRC to organize technical assistance to the DHSs to improve their account management 

system. In the end, the SHRC appears to have taken the option of avoiding the problem than 

resolving it.  

 

Involvement of NGOs 
 

3.5 One of the stated ‘cardinal principles’ of the programme is state-civil society 

partnership at all levels of programme management.  While this aspect received the due 

attention in the initial stage, particularly in the pilot blocks when 12 of the 15 blocks were 

assigned to partner NGOs, sufficient attention does not appear to have been given to 

institutionalize the partnership arrangement. As a result, the entry / exit of the NGOs [the 
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number of NGO run/managed blocks reached 36 in 2008-09 but has steadily come down 

after that] has depended on personal initiative and wisdom of district level leadership.  

 

Introduction of incentives7  

 

3.6 After the launch of National Rural Health Mission, task based incentives were 

introduced. While the incentive per se is not a violation of the original programme design, the 

operational arrangements for making these payments are certainly against the explicit 

stipulation in the State Government Order dated November 2001 which clearly stated that  

“no honorarium or pay shall be paid to the Mitanin by the Government; however the village 

community itself can compensate her for her efforts by pooling money or grains”8.   

 

3.7 Any payment for which the Mitanin has to depend on the functionaries of the Health 

Department reduces her ability to play the activist  role as it weaken the principle of 

“retaining the mobilisational  and community based character of the programme”.  At the 

same time, Mitanin’s attention is also bound to start getting restricted to only such activities 

which has the element of an incentive at the cost of other activities like promotion of 

breastfeeding, which  is claimed to have contributed significantly to the IMR reduction.   

 

Maintaining Social Mobilization focus of the programme   
 

3.8 As noted, social mobilization (SM) was a key activity in the beginning of the 

programme. The initial focus of the  SM interventions was to support the selection process to 

ensure that the right candidate was selected. Post selection, the focus of SM interventions 

should perhaps have shifted to operationalize the second  most important construct of the 

programme, namely getting the village community to make specific commitments for 

compensating their Mitanin.  However, there is no evidence if there was any structured 

process to assess whether all Mitanins were happy working as a volunteer or if there were 

certain Mitanins who expected to receive regular payment in return for the services they 

provided.   

 

*****  

  

                                                        
7 Please see chapter 4 for a more detailed discussion on the changing role of SHRC and implications of 
introduction of task based incentives.  
  
8  When asked whether a fresh cabinet directive was sought when introducing the incentives, Mr Samir Garg, 
Programme Coordinator (Mitanin) in the SHRC stated as follows: ”Task based incentives were introduced once 
NRHM came in and Mitanin Programme started getting funded by it under ASHA head. SHRC or health deptt 
have not asked for any amendment on cabinet approved scheme. SHRC had proposed that community 
agencies like VHSC/PRI should pay Mitanins in its Visioning Workshop on 18th July 2009. But later the health 
department declined to go as per recommendation of the Workshop”. 
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Chapter 4 - Findings of the qualitative evaluation 
 

Background and Introduction  

 

4.1 The state of Chhattisgarh is the 9th largest state of India and has a population of 

more than 20 million people.  34% of the population comprises indigenous tribal people.  

About 44% of the land mass is forested and much of the population of the State is settled in 

scattered forested habitations. The state of Chhattisgarh, formerly a part of Madhya 

Pradesh, was given an independent identity in November 2000. With a population of 20.6 

million, the new state of Chhattisgarh inherited a low health status. With crude birth and 

death rates of 26.3 and 8.8 respectively, an infant mortality rate of 76 per 1000 live births, 

and a maternal mortality rate of 548 per 100,000 live births, the health status of Chhattisgarh 

was well below the national average.9 The public health infrastructure in the state was also 

equally poor with only 3818 health sub centres for a population of over 20 million, a 79.8 

percent of primary health centres lacking basic equipments and human resources, a low 

community health centre coverage of 21.9 percent, and only 9 out of 16 districts with 

functioning district hospitals.10 In this context, the Government of Chhattisgarh felt the urgent 

need to initiate health sector reforms for adequate provision of quality health services to 

achieve better health outcomes for the population.  

 

4.2  Past experiences (of CHW): Madhya Pradesh ran the Jan Swasthya Rakshak (JSR) 

scheme which also was implemented in Chhattisgarh. This scheme had majority male health 

workers, who were trained in aspects of curative care and medicine by doctors at the PHC 

level. An evaluation undertaken of the scheme showed  irrational use of saline and drugs by 

the JSRs and also an affinity to becoming quacks and running illegal clinics. The issues and 

details of the JSR programme were carefully studied by the team which first suggested the 

blue print of the Mitanin programme, so as to not repeat the mistakes of the JSR programme 

in the Mitanin programme. The idea of emphasizing a ‘woman’ health worker and also an 

initial and strong focus on preventive and promotive care were some of the key leanings.   

 

4.3 Different NGOs such as Rupantar, RAHA and BGVS had run community health 

worker initiatives or community mobilisation initiatives in Chhattisgarh before and were a 

critical part of the early advisory group and also implementation teams of the Mitanin 

programme. 

 

4.4 Subsequent to the European Commission and GoI committing support to the GoC 

under  the Sector Investment Programme, the state government sought civil society 

participation for initiating a community health worker (‘Mitanin’ which means friend in 
                                                        
9 Census of India, 2001. 
10 Ibid. 
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Chhattisgarhi) scheme in the state.  The community health worker programme was an 

acknowledgement by the state government that: 

• Health services do not reach the people who need them the most including poor and 

marginalised tribal communities inhabiting remote tribal areas;  

• The solution lies not in merely strengthening existing systems and programmes, which 

are bureaucratized, vertical and based on a technical understanding of health, but in 

creating community based alternatives. 

 

4.5 A process of consultation with the leading health activists, NGOs and state officials 

was initiated by the Department of Health & Family Welfare, GoC in collaboration with 

ActionAid to seek out ways to transform the existing health services in the state.  A three-day 

workshop (January 2002) was organised by the GoC and ActionAid, which brought together 

leading health activists, and NGOs from across Chhattisgarh as well as other parts of India 

and representatives from the European Commission. The discussions in the workshop 

centered around the initial draft of the programme prepared by ActionAid and the 

Government of Chhattisgarh. There was consensus amongst participants, especially those 

from the leading NGOs of the state, that the ‘Mitanin’ programme, as it had been framed was 

unlikely to succeed unless wide-ranging structural reforms were also undertaken by the GoC 

to change the existing laws, policies, programmes and institutions of the state’s public health 

delivery system. To achieve the vision of ‘Health for All’ there was need to make a transition 

from existing health services to community-based health services.   

 

4.6 Taking on board these suggestions, the Department of Health & Family Welfare and 

ActionAid, in collaboration with the leading NGOs of the state including Rupantar, Jan 

Swasthya Sahayog, Zilla Saksharta Samiti (Durg) and Bharat Gyan Vigyan Samiti, identified 

a number of areas of the current health services provision which needed structural changes 

in state policy and practice in laws, programmes and institutions mainly by strengthening 

community health systems, primary and district level health delivery systems, health 

surveillance and epidemic control. A high-powered State Advisory Committee comprising 

representatives of NGOs and senior state health officials including the Health Secretary was 

formed to monitor the progress of the reform process as well as provide inputs for the 

community health worker programme.   Simultaneously, the ‘Mitanin’ programme was  

designed in close consultation with NGOs and leading health activists who had been 

involved with every aspect of the programme from the conceptualisation stage and setting 

the objectives to determining the pace and detailing of training material.  

 

4.7 The Mitanin Programme is a successor of other large scale CHW programmes 

initiated by the Government – the Village Health Guide (VHG)  Scheme (1978) and the Jan 

Swasthya Rakshak Programme (1995) in Madhya Pradesh. These programmes did not have 

the desired impact on health outcomes due to structural gaps in the system, issues in 

training and lack of linkages with the public health system, the lack of community based 
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support structures, and degeneration of the CHWs into quackery.11 With this background, 

the SHRC adopted a systematic, decentralised and contextualised approach, oriented 

towards processes, innovations and community participation in the Mitanin Programme. The 

following components of the Mitanin Programme highlight this approach and differentiate the 

programme from previous large-scale CHW programmes.. 

 

4.8 The expected outcome of the Mitanin  Programme were  envisaged as the following: 

• Health Education and Improved public awareness of health issues 

• Improved Utilisation of existing public health care services 

• Provision of immediate relief for common health problems  

• Organising community, especially women and weaker sections on health care issues 

• Sensitising Panchayats and build up its understanding and capabilities in local health 

planning and programme implementation 

 

4.9 Other than in health care, the Mitanin was also conceptualized to contribute to: 

• Improve information about and access to other government programmes and 

facilities and on basic rights and entitlements of people. 

• Assist in helping local communities organize. 

 

4.10 The SHRC has been involved in each stage of designing, operationalising and 

implementing the Mitanin Programme, a state-wide community health worker (CHW) 

programme in Chhattisgarh, launched in November 2001 as a major component of the Rajiv 

Jeevan Rekha Programme. The programme aimed to  place a trained voluntary health 

worker – the Mitanin – at the hamlet level in each of the 60,000 plus hamlets in 146 blocks of 

the state. This programme aims to provide better outreach for health education, health 

services and community based health programmes, as well as strengthen community health 

action and community level networks to counter the current under-utilisation of existing 

health services. The programme has succeeded to have 60,000 Mitanins reaching saturated 

coverage across the state. Given the impediments encountered by community health worker 

programmes at scale, the Mitanin Programme has been a pioneer, attempting to sculpt out 

its own approach by integrating fundamental changes in its design and operationalisation. It 

has built a strong base of understanding of the complex functioning of the health system in 

social and political life, and with that foundation, has formulated effective strategies to 

achieve better health outcomes.  

 

4.11 The Mitanin programme was initiated in 14 blocks in the pilot phase   followed by the  

first phase where 65 blocks were added after having developed the processes. The scale up 

witnessed  a large scale social mobilisation campaign through 160 Kala jatha Troupes  

(cultural caravans)  moving across  80 Blocks (out of 146) and generate awareness on the 

right to health campaign. The Programme now covers all the 146 blocks (approx 60,000 

                                                        
11 Sundararaman, T. 2005. “Community Health Worker Programmes and the Public Health System” in Review 

of Healthcare in India. Gangolli, L.V., Duggal, R. & Shukla, A. (eds.). Mumbai: Centre for Enquiry into Health and 
Allied Themes. 
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Mitanins identified and trained). The SHRC has brought out a series of training material: text 

based ones for literate Mitanins and illustrated ones for non-literate ones. Manuals and 

Handbooks have already come out on Basic Health Awareness, Social Mobilisation, Health 

Care Entitlements, and Child Health where Training manuals on Women’s Health, 

Community Control on Preventable diseases, First Level Curative Care etc. 

 

4.12 The conceptualizers of the Mitanin programme explain that they are using this 

opportunity to create a cadre of dedicated health workers who understand health as a basic 

entitlement and are able to take communities to this realization using conscientisation 

methodologies and participatory techniques12. The challenge of this programme is to guide 

the process of grassroots social mobilisation and capacity building achieved for the Mitanin 

programme into a process of local planning and empowerment. An external evaluation of the 

SHRC and the Mitanin programme was carried out in 2005. This evaluation was in the 

nature of examining the processes in place and recommending steps for further 

improvement of the programme. The SHRC component of the evaluation relied primarily on 

documentation review, field observations and discussions with the stakeholders.  The 

Mitanin component of the evaluation did include a sample survey. However, the sample was 

rather small; the quantitative data collection covered only 96 Mitanins, 495 villagers, 19 

trainers (of Mitanins), 31 Anganwadi workers / ANMs and 8 doctors. Also, the evaluation 

focused on processes with a view to draw out areas which needed further strengthening, 

and, as such, did not seek to make an assessment of the impact of the programme. The 

evaluation, nevertheless did note the valuable contribution made by the SHRC and found 

that Mitanins are doing a valuable service in the health sector.  

 

4.13 The current evaluation was conducted in two parts- an assessment of the impact of 

the programme based on a detailed survey of beneficiaries, Mitanins, ANMs, AWWs and 

PRI members and a qualitative evaluation. The two components were designed and carried 

out independent of each other; the quantitative evaluation was organized by the European 

Union Technical Assistance (EUTA) team for the State Partnership Project whereas the 

qualitative evaluation was organized by the National Health Systems Resource Centre 

(NHSRC).   

 

4.14 This report is based on the qualitative assessment and was undertaken by Sarover 

Zaidi and S Ramanathan over a week with interactions at the state level and field visits to 

two districts between November 8, 2010 to November 13, 2010.  

 

Ownership and Management of the programme AND Impact of 

governance and institutional environment on the programme  

 

4.15 The State Health Resource Centre (SHRC) is a non-governmental organisation 

registered under the Registration of Societies Act, Madhya Pradesh, 1973 and the 

                                                        
12 Mitanin Programme: Conceptual Issues, Operational Guidelines,  SHRC, 2003.  
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Registration of Societies Ordinance, Chhattisgarh. Established in 2002, the SHRC was a 

joint initiative of ActionAid India (AAI)  and the Government of Chhattisgarh (GoC) and was 

conceived as a functionally autonomous institution mandated to provide “additional technical 

capacity” to the Department of Health and Family Welfare in developing the state’s health 

sector reform programme.  

4.16 The structure and role of the SHRC evolved within this context in which the state 

government was committed to undertaking a wide-ranging health sector reforms programme, 

but did not have adequate technical capacity within the government system to design and 

implement these major initiatives. The SHRC was therefore conceptualised as a supportive 

and facilitative institution that would infuse expertise and experience into the public health 

system on an ongoing basis, build state capacity, and create productive partnerships 

between civil society organisations and the government in the health sector. The goal of this 

institutional arrangement between an autonomous technical resource and the existing health 

department was articulated as follows: “to make structural changes in state policy and 

practice – to make health services more accessible to people who need them the most, 

including very poor and marginalized groups, tribal people inhabiting remote hamlets, 

women and other people at risk, mainly by strengthening community health systems, primary 

district level health delivery systems, health surveillance, epidemic control and 

comprehensive reforms in policies, laws, programmes and institutions for realising the vision 

of Health for All.” 

4.17 Based in Raipur, the SHRC is staffed by a core team of individuals recruited from the 

open market and with complementary professional backgrounds. The SHRC has  three 

Programme Coordinators with backgrounds in social mobilisation and community 

development, clinical expertise, and preventive and social medicine respectively to provide 

technical and management input to the SHRC’s various initiatives. Each district has its own 

field coordinator (now called District Coordinator) who works as the eyes and the ears of the 

SHRC and helps in organizing trainings of Mitanins, troubleshooting, solving problems at the 

district level , negotiating with the government functionaries etc. 

4.18 The Mitanin Programme has integrated a rigorous process of monitoring and 

evaluation of each of its components on the basis of predetermined outcome and process 

indicators. The SHRC had conducted a detailed internal outcome evaluation of the 

programme.  

4.19 The SHRC was headed by Dr T Sundararaman since inception until May 2007 and is 

currently headed by Dr. K R Antony.  He explained  the role of the SHRC as a key facilitator 

in operationalising the Mitanin programme in Chhattisgarh. Especially in the context of the 

NRHM, post 2005, the SHRC plays a pivotal role in coordinating between the SPMU, the 

mission director and the Directorate to ensure smooth functioning of the programme on the 

ground. Besides coordinating on orders, to be pushed through at the district level, it 

continues to play a key role in training and monitoring of the programme at the field level. He 

also explained the key role still played by the SHRC District Coordinators, in trouble shooting 

issues in the programme, negotiating, managing and monitoring things related to the Mitanin 
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programme at the district and block levels and also their intense involvement in the ongoing 

trainings for the programme. His role is not only limited to the negotiations with the state and 

district levels on the Mitanin programme, but also in coordinating or providing special 

assistance to the directorate and the mission on other programmes that they may wish to 

start. The SHRC has activity been  involved in drafting the Rogi Kalyan Samiti guidelines, 

EQUIP programme, monitoring and HMIS issues for the public health system etc.  

4.20 Mr. Anbalagan, Director Health Services, an IAS officer posted to the Health 

Department, explained that he had seen the Mitanin Programme for the past 5 years ( he 

has been collector during the period when the programme unfolded on ground and has been  

actively associated in facilitating the Mitanin Programme. Since  Directorate is responsible 

for the refilling or delivery of the drug kits of the Mitanins, he continues to be associated with 

the programme and works in close coordination with his department staff and also in a 

feedback loop from the SHRC on the issues with drug kits for the Mitanins.  

4.21 He feels he has seen a range of  Mitanins, namely those with high levels of 

knowledge and those who are Mitanins for name sake. Over all he explained that the  

Mitanin programme was good system and Mitanins have knowledge on many issues that are 

needed to address health concerns of the villages. The key aspect that he underlined about 

the Mitanin programme was that it was a volunteer based scheme, where the most a Mitanin 

would initially get was social recognition.  He felt that the best evidence on this format of 

recognition can be seen in the number of Mitanins who have now become Panch or elected 

as Panchayat members. A bribe value of about Rs. Ten Lakhs is ascribed for even receiving 

the ticket for the post of a Panch, while in the case of the Mitanins, they have been elected 

on the basis of the recognition of their work in last few years. He felt that the current trend or 

demand for regularising the Mitanin as a paid worker from the health system will eat into her 

independence and make her the lowest level functionary of the health system and also a 

mere assistance to the ANM. This would take away her independence as a community 

representative and also her ability to critique the public health system and raise demands 

from it for the people. Mr. Anbalagan believes that she should continue to be outside the 

health system and innovative methods of incentivising need to be explored, such as funding 

through Panchayats etc. He feels the current trend of Unionization have been initiated by the 

training cadres, as they themselves are in temporary jobs and are also pushing together the 

Mitanins into what seems to be more their agenda than that of the Mitanins. He concluded 

by explaining that the key innovation in the Mitanin programme has been her location at the 

hamlet level and a continuous training and on field learning programme for the Mitanins. He 

also mentioned the processes for accreditation that the Department has undertaken for the 

Mitanins, where, 457 Mitanins have been chosen to become ANMs and recruited through 

the Department to join private ANM schools.  

4.22 The programme at the SHRC level is led by Mr. Samir Garg, to  whom the District 

Coordinators report.  
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Workflows, Governance and Structures 

 

4.23 The broad flows and relations between different official bodies can be broadly 

explained by the following diagram, the overlaps have been shown within different officiating 

bodies. They work in coordination with each other on different aspects of the Mitanin 

programme.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4.24 The structure of the SHRC’s functioning within itself on the Mitanin programme can 

be represented in the following pyramid.  
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4.25 Fund Flow Structure 

• Until 2006-07, the funds for the programme were being allocated to the SHRC. A part of 

these were retained at the HQ level for  state level activities like production of training 

modules and training of trainers etc. The funds required at the field level were being 

transferred to the District Health Societies [RCH societies before NRHM was launched] 

from where these would be allocated either to the Block Medical Officer or to the partner 

NGO who are in charge of actual implementation of the programme. In other words, only 

the funds for District level meetings of district resource persons (DRPs) are directly spent 

by the District Health Society; rest of the funds in the field are managed by the BMO or 

the partner NGO.  

• The funds flow system below district level has remained the same. However, starting 

from 2007-08, the involvement of SHRC in transfer of funds to District Health Societies 

has been reduced as the part of funds are now directly sent by the State Health Society 

to the District Health Societies, although on the recommendation of the SHRC. To the 

extent the SHRC is no longer involved in providing funds to the DHSs, its ability monitor 

performance of the DHSs appears to have weakened.  

• BMOs organise the logistics arrangements and make its payments for Mitanin Trainings 

with help of Govt DRP/non-govt DRP/BPM/BADA or directly 

• BMOs make payments for MT, DRP Compensation based on verification done by District 

Coordinator 

• BMOs make payments for fortnightly MT meetings, photocopies and other contingencies 

Mitanin Trainers  (MT) 

one per cluster of 20 Mitanins, 

Dist. Resource Persons (DRP) 

2 non-government,  1  from govt  

18 District Health Societies  

Dist Collector, CMHO, DPM, District Nodal Officer for Mitanin 

 

State Health Society facilitated by SHRC  

Mitanin 

400 in a block on an 

Hamlet 

Block/ Sub-district  

District  

State 

Hamlet 

Block 

District  

State 

Cluster of hamlets Cluster of hamlets 
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• Note: In 20 Blocks, NGOs selected by District health societies are receiving funds for 

above three points instead of BMOs 

4.26 Role of the SHRC: The SHRC plays the key role in the implementation and 

management of the Mitanin program. However, its involvement too, has been gradually 

evolving and changing over a period of time, with the emergence of the new institutional 

arrangements and the national guideline on the implementation of the NRHM program.  

4.27 The SHRC’s core mandate is to implement the Mitanin programme and all members 

of the SHRC will strongly reflect on this. There is a strong perception in the government 

system also, that since the programme was started at the initiative of the SHRC, they are 

responsible for it. The Nodal Officer for the Mitanin program at the state level is of the view 

that the health department does not have the human resource to manage the programme. 

The District Societies do not often follow up on the availability of the funds for the program. 

The SHRC plays a significant role in the management and implementation of the Mitanin 

program. The guidelines and various other documents required for the Mitanin Program are 

prepared by the SHRC and shared with the NRHM, which issues it either independently or 

jointly with the SHRC. Even though currently the except for the District Coordinator, the 

disbursement of the honorarium for the District Resource Persons (DRPs) and the Mitanin 

Trainers (MTs) is now undertaken by the Health Department.   

4.28 At the district level each CMHO selects a district Nodal Officer, for the Mitanin 

programme, who then works closely with the DPM, district Coordinators of SHRC and is also 

responsible for release of funds to BMOs and DRPs at the time of Mitanin Trainings. In our 

interviews some CMHOs also suggested that the SHRC District Coordinator should also 

work under them and receive a salary through them. We got the perception that they are 

currently still seen as outsiders and somewhere a threat to the hegemony of the CMHO, at 

the district level. Their ‘outsider-ness’, also makes the Mitanin programme seem , like it is 

actually not run by the department.  

4.29 The maintenance of a certain ambiguity along with a sharing of power and work in a 

many ways with the government functionaries, seems to have worked in the case of  both 

the Mitanin programme and the SHRC. Many government functionaries, though critical about 

the idea that SHRC had been given certain powers in running the Mitanin programme, 

admitted that it would not have been possible to run the programme the way it did run, 

without the presence of the SHRC staff and field coordinators. At the level of the DPMs their 

seemed effective coordination and amicable relations between the work that needed to be 

undertaken on the Mitanin programme in the district. Data sharing is done adequately, so 

that there is no repetition of collecting data on the Mitanins and their work and fund flows.  

4.30 Field level: At the field level, the hierarchy of the institutional arrangement for the 

Mitanin Program consists of the following:  

• Field coordinator, who is now designated as District Coordinator. One person per district 

and s/he is engaged and directly reporting to the SHRC.  
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• District Resource Person (3 per block – 1 from the Government and the rest non-

Government)  

• Mitanin Trainers (MTs) (20 per block and they oversee 20 Mitanins) 

• Mitanins (400 Mitanins per block)  

 

4.31 Civil Society Involvement: Mr. Samir Garg, the Senior Programme Coordinator from 

SHRC for the Mitanin programme, has been associated with it, from its early days. Mr. Garg 

and Ms. Sulakshana Nandi, ran the programme and looked at nearly all aspects of it in 

Koriya District, since about 2003. Due to his in-depth knowledge of the issues of the 

programme in its workings on the field, Mr. Garg is able to have many insights and also 

provide able guidance to the programme from the state level. Mr. Samir explained that the 

early phase of the programme, was initiated in a campaign mode and high focus was placed 

on community mobilisation and community awareness on health issues and the Mitanin 

programme, through Kala jathas etc. He also explained that in the initial phase, 14 blocks 

initiated the programme through NGOs and about 66 blocks were government led. There 

was not much difference in the quality of outcomes of these two types of blocks. Also most 

NGOs could not handle the scope of running a programme at the scale of a few blocks and 

were much more easily handle  a few villages in the catchment areas of their hospitals. Most 

NGOs also shied away from working with the government and would even at times of 

malaria outbreaks, approach private donations for medicines than source chloroquine from 

the government. He explained that over the years, they have reduced the role of NGOs in 

the operationalisation of the Mitanin programme. His role is to coordinate with all the District 

Coordinators and also work closely with the government departments, to strengthen different 

aspects of the programme.  

4.32 Role of NRHM: The Mission Director, NRHM is responsible for the overall 

implementation of the Mitanin Program. To support the MD, NRHM, there is a State Nodal 

Officer for the Mitanin Program. An officer of the Deputy Director level has been designated 

as the nodal officer. However, it appears that the Nodal Officer, is not very keen to take on 

the role. Hence, he does not get into the day to day management of the program. Another 

officer of the rank of Deputy Director level, is also responsible for the procurement of the 

drug kits for the Mitanin and ensuring their distribution. There is a State Program Manager 

(SPMU) for the NRHM. The District Program Manager at the District Levels coordinates the 

activities on behalf of the District CMHO. However, there appears to be a limited role for the 

NRHM in the day to day management of the Mitanin program.  

4.33 We also got the continuous impression that the Health Department would like to have 

more control on the program rather than nurture it. This process of “control” appears to be 

emerging from the attempt to freeze the list of Mitanins and issue of identity cards etc to the 

Mitanins.  

4.34 Evolving Institutional Arrangements: Over a period of time, the institutional 

arrangements of the NRHM program are stabilizing. The District Program Officer (DPM) 

plays a key role in supporting the CMHO in the implementation of the NRHM program. As 
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mentioned above, there is also a District Coordinator of the SHRC, who is responsible for 

the management of the Mitanin program. As the NRHM is now paying the honorarium for the 

MTs and other resource persons, save the District Coordinators, the district officials appear 

to be articulating a greater role for themselves in managing the personnel and the program.  

4.35 There is a view that the presence of the District Coordinator of the SHRC is a parallel 

arrangement, which is not required. The issue of the parallel system is also articulated by the 

MD, NRHM who said that he is studying the issue to understand the roles and 

responsibilities of the various arrangements. The MD,NRHM said that he is not clear on what 

is the role of the various MTs and the Resource Persons in monitoring the functioning of the 

Mitanins and felt that this ought to be done by the Health Department, rather than by the 

resource persons/ MTs.  

4.36 In the last few years, the operational and field support issues from the side of SHRC 

has increased and this is seen to have an effect on the quality of the programme at the field 

level. The  mentoring and one to one interface with senior members of the team has reduced 

and there are concerns from field staff on this.  

4.37 As mentioned elsewhere, while the SHRC provides the technical support for the 

training, the execution is done by the Health Department. Except for the District Coordinator, 

the rest of the personnel associated with the Mitanins are now paid honorarium through the 

District Health Administration. Consequently, the Health Administration, is of the view that 

they ought to be monitoring the functioning of these personnel. Consequently, the MTs and 

the resource persons are often made to undertake tasks for other vertical programs, which 

are considered more important by the Block Medical Officers. For instance, the MTs who sit 

on the Mitanin Help Desk at the PHC between 9 to 5 are often made to do other tasks than 

be a help desk.  

SHRC - Attenuation of Capacity to Nurture Mitanin 

 

4.38 From the limited field visits and discussion with the field functionaries, it appears that 

over time there is an attenuation of the capacity of SHRC to nurture Mitanin program. The 

visit of the senior program persons from the SHRC at the state level to the field to meet the 

field functionaries and discuss the issues on the ground and provide supportive supervision 

appears to have declined. In both the districts, it was learnt that senior program persons 

from the state level have not visited the districts for many months. The spirit of nurturing 

capacity through discussion and interactions appears to have reduced over time. 

Consequently, the process has become one of “managing” the program and reporting on it 

by the District Coordinators. It was informed that even in the state level meeting of the 

District Coordinators, the agenda is more often on reporting and management issues rather 

than on discussing the issues on the ground and addressing them.  

4.39 There have been some changes in the District Coordinators and it appears that some 

who were not involved in the Mitanin program have also become coordinators. it appears 
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that their own abilities on  is not very adequate. Consequently, their ability to provide the 

support to the field personnel is an issue.  

4.40 The District Coordinators too, appear to be preoccupied with routine tasks  and they 

rarely undertake field visits. Most of their time appears to be spent on meetings and 

reporting that District Coordinators do not appear to be doing any field visits to meet the 

Mitanins and understand the issues on the ground.  There is one perception that the SHRC 

is now overburdened with many other tasks that is losing its focus on the Mitanin program. 

Its attention is getting dissipated into providing episodic support to the NRHM on a regular 

basis.  

4.41 In addition, the SHRC itself, appears to be a willing partner in gradually 

bureaucratizing the Mitanin program. Consequently, its focus seems to be more on 

establishing and enabling systems for ensuring fixity to the systems and ensuring the 

accountability of the Mitanins to the health administration rather than ensuring their 

accountability to the community. However, this observation is made based on field visits 

spread over a week and discussions with a sample of the persons involved in the program. 

This is an aspect that could be probed further and this is an issue on which SHRC could 

perhaps even do an internal discussion.  

Mitanin Selection and Training  

 

Selection  

 

4.42 The Mitanins are selected by the community and there is a process of community 

consultation at the hamlet level to identify the Mitanin. The selection is habitation based and 

was done within the community in the hamlet. Since the selection is habitation based, the 

Mitanin is one of the equal members of the community. Most Mitanins therefore are poor and 

nearly 700 are believed to be from the “primitive” tribal groups. The DRPs undertook initial 

visits to villages to explain and understand different  habitations to discuss the issue with the 

community for the selection of the Mitanins.  

4.43 Mitanins were initially selected in a “campaign mode” and Kala Jathas were used to 

spread the information and to ensure that the Mitanins were selected. 

4.44 There are two differing perceptions on the issue of the Mitanin selection. There is one 

view that prior to NRHM, the Mitanins were motivated by social purpose and were of the best 

quality. Consequently, the community benefited in the process13. However, some of the field 

personnel were of the view that since there was a perception that Mitanins did not receive 

any benefits, it was difficult to motivate women to become Mitanins. However, it is also felt 

that post NRHM, with incentivisation and with some of the Mitanins becoming ANMs, many 

perceive this as an avenue to a career. Consequently, many educated young girls are now 

opting to become the Mitanins.  

                                                        
13 Interview, Director, Health Services, November 8, 2010.  
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4.45 Though, the Mitanin is a volunteer identified by the community, the social recognition 

by the community is believed to be a key factor in enabling their selection. In addition, the 

provision of the drug kit, which enabled her to provide drugs to the neighbours, is also 

believed to have enhanced her standing and acceptance among the community. The 

Mitanins felt that they are now recognized and not viewed as some ones’ wife or daughter 

and they have an individual identity. In addition, they said that the ability to dispense 

medicines has given them a standing in their community14. Also, their overall knowledge and 

awareness of the functioning of the public health systems, liasioning with the ANM and 

knowledge and mobilization for entitlements to different government schemes has added to 

their position in the villages.  

4.46 Involvement of NGOs Though the initial pilot phase was positive, it is held that the 

quality of implementation between the NGOs and the Government was not very different15. 

The other issue was the reluctance of the NGOs to engage with the Government to take it to 

scale and scaling up was also a major issue for the NGOs. Hence, the expansion phase of 

the Mitanin program occurred almost entirely under the aegis of the health department 

through the District Health Societies.  

4.47 The coming of the NRHM: The norms of selection has only recently affected the 

Mitanin programme, though there is no effect on the norm of one Mitanin per hamlet. 

Education levels are being more seriously considered now than earlier.  

Training:  

4.48 One of the key and most critical aspects of the Mitanin programme has been its 

continuous, creative and on the field focus on training and capacity building of all its cadres 

with a core focus on the Mitanins themselves. There are four levels of cascade that is 

undertaken to build capacity. The SHRC trains the District Resource Persons (DRPs), who 

in turn train the Block Resource persons and they in turn Mitanin Trainers and they in turn 

train the Block Resource Persons who train the Mitanin. Refresher training is provided twice 

a year and currently 15th round of training is being organized.  

                                                        
14 FGD with the Mitaninis in Talakura village, November 13, 2010.  
15 Interview Samir Garg, November 9, 2010.  
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4.49 The training modules for the Mitanin differ from ASHA modules. The former is more 

elaborate than the latter. The Mitanin modules number 15 compared to the 7 modules of 

ASHA. While the SHRC provides the technical support for the training the execution is done 

by the Health Department. However, the funding for the training is provided through the 

NRHM institutional arrangement.  

4.50 However, for the 10th round of training, the SHRC decided to undertake the training 

directly. While this ensured quality in training, it strained the SHRC completely. It also led to 

some level of resentment within the health department, as it reflected on their ability to 

undertake the training.   

4.51 The training was organised across a series of rounds and in a training cascade. The 

rounds and phases of training are as follows : 

2003 to 2006 

Round 1: Social Basis of Health, Introduction to the   Programme, Healthcare services and 

entitlements, Preventive and Promotive Child Health 

Round 2: Revision of Round 1, more pictorial 

Round 3: Gender and Health, Preventive and Promotive Maternal Health 

Round 4: Malaria (including community planning to fight malaria) 

Round 5: Mitanin Drug Kit 

Round 6: TB and Leprosy 

Round 7: Panchayat and Health 

SHRC – trains the District Resource Persons (DRPs) 

DRPs train the Block Resource Team  

MTs/BRPs train the Mitanin  

Training Cascade for Mitanin Training 
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2006 to 2009 

Round 8: Food Security, addressing social exclusion 

Round 9: Herbal remedies 

Round 10: Neonatal Survival – Counselling, Screening, Referral  

Round 11: Village Health Sanitation Committees and Village Health Planning 

Round 12: Infant and Young Child Feeding – Counselling 

Ongoing Training:  

Round 13: BCC Kit 

Planned for this Year (2011) : 

Round 14: Malaria, Leprosy, TB, HIV-AIDS, Blindness Control, RSBY 

Round 15: Neonatal care, screening and referral for neonatal Sepsis 

 

Skill building and the 10th round of Mitanin training:  

 

4.52 Across all cadres and in  a majority of Mitanins we found great enthusiasm for the 

10th round of training which was one of the first times the Mitanins gets to learn skills. It was 

for her, and for many others the first time that she was ‘doing something’. The performance 

of the skill, has instilled her with pride, more curiosity, and a different social standing at the 

level of the community and also her family.  We also got a strong impression from our 

interaction with the Mitanins that in this skill based training, they are also able to learn from 

each other and work together through its difficult aspects. The other critical discussion we 

have was regarding the attitude of some Mitanins who wanted to learn more skills, such as 

giving injections. They saw the only difference between themselves and the ANM/doctor as 

the ability to give an injection. They also explained practical reasons for the  desire for this 

skill, where they have had to travel long distances with their patients just to get a single shot. 

Eventually they also mentioned that though they were able to handle most cases at the 

village level, through their drug kits and local remedies, it was only one in a ten case 

scenario that their patient had to be given injections. The focus on skill based training may 

have been the cause for such articulations. It is highly recommended to the SHRC to look 

into re-orienting Mitanins on the issues of curative care and preventive promotive care.  

4.52 DRPS from Khadgaon explained that they found the training of the 10th round most 

interesting and also the most difficult to undertake. They also learnt and re-learnt as they 

taught the MTs. The training was repeated many times across cadres to reinstate the key 

messages and skills and this also helped the process of learning for both DRPs and MTs.  
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4.53 We were also explained that the MTs and DRPs meet on every 7th and 14th day of 

the month and share their workplans with the DRPs. These work plans could include a range 

of things, such as organising VHSC meetings, para baithaks, cluster meetings, or home 

visits, new born visits, or repetition of training on specific issues.  

4.54 A curious fact was explained to us regarding the MTs, by a BMO in Koriya district. 

Many people approach the MTs at the time of delivery as they are located at a better social 

class than the Mitanins, and also because they are more likely to have mobile phones, if an 

ambulance needs to called in case of emergency etc. The MT- Mitanin tension could also be 

seen in issues of Mitanin selection for ANM schools, and MTs continue to remain MTs. 

These will be issues of concern in the future of the programme. 

Building Capacity of New Mitanins:  

 

4.55 There is attrition of the Mitanins for various reasons and this is expected too. 

However, the process of building capacity of the Mitanin who have joined midstream is a 

challenge, One of the process of building capacity for the new Mitanin is through discussions 

in the cluster meetings and by the home visits that the MTs undertake along with the 

Mitanins. But this does not appear to be done effectively. There is no special focus given on 

building capacity on knowledge and skills for the new Mitanins. In the FGD with the Mitanin 

undertaken in Gugra village, except one, all had recently joined. Almost all of them were 

unable to answer questions like what does the term Mitanin mean, what is her role and what 

are the issues that they are discuss with the community. This aspect of building capacity for 

the new Mitanins who join midstream has to be strengthened.  

4.56 While most Mitanins do articulate the knowledge on many issues such as neonatal 

care or in teaching mothers how to breast feed, how they transmit these skills in the field 

appears to be rarely assessed. While the MTs do undertake cluster visits, the visits appear 

to be more preoccupied with planning and reporting rather than on assessing and 

strengthening the capacity and skills.  

Role of Mitanins 

 

4.57 The role of the Mitanin was at core conceptualized as village based preventive 

promotive worker, who also works on health rights and provides basic first aid and curative 

care . The curative role was seen as supplementary rather than central to her work at a 

community based health worker. The emphasis on the health rights approach was also 

critically built into her role. The early years of the Mitanin programme saw this strongly 

reflected in the field. Since the Mitanin Programme preceded the ASHA programme, it would 

be critical to note the changes it has gone through in the NRHM years.  

4.58 The Director Health services explained that he has closely watched the Mitanin 

programme since he was Collector in Dantewada. He feels that the Mitanin  programme has 

been able to fulfill the role of the health worker as a empowerment agent and also as a 

people representative to raise health issues, and this is clearly reflected in the selection of 
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Mitanins in Pachanyats and also as panch, This awareness and notion of her role as 

someone who is proactive in people’s health rights has been sufficiently met and was 

continuously articulated by all levels of government functionaries. In our interviews with the 

MD NRHM, the  programme coordinator (SHRC) and also at the district levels with CMOs 

and DPMs, this we got the continuous sense of satisfaction that she has been able to 

effectively become a people’s representative.  

4.59 In understanding what the key roles of the Mitanin were, the roles envisaged in the 

early documents and also by those we interviewed ranged from the following list or inclusive 

of all the following:  

• She is a representative of the community on health rights and issues to the public 

health system  

• She will work on maternal and child health issues, which would include, counselling 

mothers through their pregnancy, ensuring child immunization , ensuring timely 

ANC< PNC and delivery care for the mother 

• She will work on issues of malnutrition amongst children in her village, liaison with 

the AWW 

• She will be a link between the ANM and the community  

• She will work for  health and hygiene issues and notify in case of epidemics  

4.60 The role of the Mitanin, as originally envisaged is comprehensive. She is responsible 

for 5 objectives and 6 tasks.  

4.61 On commenting on her role, Mr. Samir Garg explained that the Mitanin programme 

has also looked at in a few blocks  for a much more comprehensive role for the Mitanin. 

Here she is able to monitor different government programmes such as PDS, NREGA, 

MDMS, ICDS and issues of forest and sanitation departments. She has also been special 

training on food and nutritional counselling, on conducting social audits for NREGA and also 

to undertake negotiations with the Sarpanch on antodaya scheme etc. Her usage of drug kit 

and something as basic as ORS has proved very useful, and he can clearly say that 

maternal mortality of tribal districts has reduced. Though on the other hand, there are issues 

on reportage of malaria deaths, though diagnosis of malaria cases has gone up, official data 

claims to show hardly any malaria deaths. The recent Lancet article shows otherwise. The 

Mitanin has emerged as a care giver in the cases of malaria also. All Mitanins have been 

trained in IMNCI programme and  have also received training on neonatal care based on the 

Gadchiroili model. Mitanins are also demanding trainings on  delivery care and giving of 

injections as their experience with systemic functionaries had not been very good, or timely 

in these cases.  

4.62 The Baikunthpur CMO informed us that one of the key roles the Mitanin has played is 

creating awareness amongst the communities and also informing the department at the time 

of epidemics. He feels that the Mitanin has now been empowered enough to call directly to 



 

Evaluation of the Community Health Volunteer (Mitanin)  Programme  Page- 31 

 

the District hospital or inform the BMO in case of an epidemic in her village. He felt that 

though the SHRC has done a thorough job in continuous and ongoing trainings for the 

Mitanins, these could also be distracting and burdening on her daily life. He also felt that too 

much knowledge can be damaging and the amount of information given to Mitanins needs to 

contained. It would be better to repeat the 13 rounds of training rather than introduce new 

ones. He also explained that maybe it’s better for them to get a fixed salary , as then they 

will be in the control of the department and more accountable to their work.  

4.63 The Manendargarh BMO on the other hand explained that though the Mitanins are 

doing some great work, they have not been helping too much in mobilising for Family 

Planning operations. The number of deliveries though at his PHC have substantially gone up 

due to JSY and Mitanin referrals. He also felt they have a critical role in epidemic control, but 

also feels some Mitanins, have started ‘doctary’, but she should be aware, they can never 

run out the doctor. Even for malaria, he feels she should refer, rather than treat, as 

medicines are not her domain.  

Changes in the role of Mitanin Post NRHM  

 

4.64 The Mitanin programme underwent many changes especially with aspect to her role 

after the coming of the NRHM. This also affected certain monitoring structures and also 

financing structures and schemes for remuneration.  

4.65 Her roles expanded to provided sure shot referral services for pregnant women at 

time of the delivery and also came to include more specific targets for family planning and 

other national health programmes, which she then got incentivised for. Her structure of 

incentives can be seen as the most contentious and most talked about aspect in our current 

evaluation visit. As she was envisaged as volunteer, and the reasons for that were related to 

the ; fair selection’ the earlier experiences of the AWW which came to be seen as 

government job and also the notion that the Mitanin would be the community and villages 

representative and hence drawing a salary could shift this focus to being the lowest level 

functionary of the government system. The original selection process and conceptualization 

as a volunteer aimed to guard against such influences in her selection and her work overall. 

The volunteer idea was also pushed to not create too many bureaucratic hurdles in the 

taking off the Mitanin programme and but was aimed to encourage a voluntary spirit.  

Alternate forms of incentives like public recognition etc were also encouraged. With the 

coming of the JSY scheme  and other national programmes that incentives, the situation on 

the ground has drastically changed.  

4.66 The public health functionaries we met, a majority maintained that the voluntary or 

the incentive based format of payment should be continued and more innovative ways of 

encouraging Mitanins should be employed. Because the Mitanin programme has already 

gone though many years of its operationalisation on the ground, it has seen many phases of 

the volunteer based worker and also under the incentive based format. One can see that 

due to a proactive and stance to have Mitanins selected as panchayat members or even 

panch , selection of Mitanins for ANM training the incentives and enthusiasm have varied.   
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4.67 Through our field evaluation we heard mixed responses on the Mitanins voluntary 

nature, the coming of incentives through the NRHM and also a high demand for making the 

Mitanin a  salaried worker. We also understood form senior persons at the state level of the 

different types of unionization that has taken place at the level of the MTs and DRPs who are 

not permanent staff and how they have also pushed this idea onto Mitanins , so as to include 

them in their protests. But there has also been other spontaneous unionization on the same 

issue amongst Mitanins. 

4.68 Overall at the field level, though we did see high levels of enthusiasm for their work, 

we also came across a strong articulation and demand amongst the Mitanins for getting a 

fixed payment or higher incentives.  Because the early notion of a voluntary worker served 

the purpose of the selection of Mitanins, we would recommend that the state reviews this 

policy in the context of the NRHM and also the number of years these Mitanins have worked 

and aim to reprioritize focus on their recognition, with or without financial incentives. The 

state also needs to be guarded on ensuring that the Mitanins do not become cynical towards 

their work due to the issue of incentives and are motivated enough and protected from 

corruption in receiving their fixed incentives. The fact that many Mitanins have stuck out in 

the programme, from its initiation also needs to considered when looking at reviewing 

benefits, incentive structures and career ladder options.   

Capacity of the Mitanins  

 

4.69 Almost all vouch for the capacity of the majority of the Mitanins in the state. Most 

Mitanins are capable of identifying risk cases, support in pregnancy related issues and have 

become reasonably well versed. The ability of the Mitanins is evident from the reduction in 

maternal and infant deaths and in the sharp increase in the feeding practices- an aspect 

mentioned under the impact of the Mitanin program.  

4.70 However, there is also a view that about 15 to 20 percent of the Mitanins are not 

capable and do not do any significant work. This appears to be a nearly universal view 

amongst most officials.16   

4.71 It is also held that there is diversity in the performance of the Mitanins across the 

districts. In some districts, the Mitanins are good in enabling referral  and in some blocks 

they take on more activist role.17  

Support structures  

 

4.72 Continuous support structures are provided to the Mitanin in the form of the Master 

trainers, who provide hand holding and on the field training to the Mitanins. Besides training 

issues, the Mitanins also seek them at times of crises, or in issues where the system has 

                                                        
16 The nodal officer for the Mitanin however is of the view that nearly 40 percent of the Mitanins do not work, 
Interview, Dr Sonvani, Deputy Director, NRHM, Interview November 8, 2010.  
17 Interview Samir Garg, November 9, 2010.  
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been unresponsive. The MTs, hold cluster level meetings to understand the existing issues 

and also act as links between Mitanins, the system and the SHRC. Mitanin Help Desks have 

been set up and are manned by MTs and DRPs. This too provides support to the Mitanin, as 

she is able to see a familiar face when visiting the Hospital and able to seek help in case 

required.  

Community processes, social mobilisation and addressing social 

exclusion  

 

4.73 The SHRC has been key in the community mobilisation processes for the Mitanins 

programme. Early phase of the programme had longer and stronger community processes, 

especially at time of the selection of the Mitanin. Kala Jathas, were sent out to the blocks 

and villages where selection of the Mitanins was to take place, the need for a community 

representative, health rights issues etc were explained through the process of these street 

plays. The SHRC did continue some amount for social mobilisation activities over the years, 

though now the activities seem to have reduced.  

4.74 Social exclusion was addressed critically at time of selection of the Mitanins, where 

Prerace, or facilitators,  ensured the participation and also selection of Mitanins from socially 

excluded groups to be represented in the selection processes. Mitanins are continuously 

trained on issues of social exclusion. The preparation of food together by Mitanins also acted 

as way of combating social exclusion. Hamlet based workers also works as one strategy to 

reach socially excluded and marginalised groups.   

Accountability, Budgetary provisions, remuneration issues 

 

Accountability of the Mitanins 

 

4.75 To whom the Mitanin is accountable, is still evolving. While there is one section which 

is of the strong view that the Mitanin is of the community and is accountable to them, there is 

also a view that since the funds of the Health Department have been spent on building their 

capacity, they are also accountable to the Health Department. This is also the view that was 

articulated by the current head of the SHRC. One view is that if any honorarium / incentive is 

paid, then the Mitanin ought to be accountable to the Health Department. If she does it 

voluntarily then, she can be accountable to the community. 

4.76 Since the Mitanins only receive incentives under the NRHM and since the incentives 

are considered very meager for the Mitanins, the district health administration does mention 

that they do not force responsibilities on them. Many officials said that since the Mitanins are 

volunteers they do not give any targets for them. However, since the administration does 

impose responsibilities on the resource persons and the MT, they in turn, tend to ask the 

Mitanins to deliver.  
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4.77 Mr. Samir Garg explained that the earlier fund flow of the programme was through 

the EU-SIP programme, which gave money to the central government, which forwarded it to 

the state government , which then gave it to the SHRC which forwarded the money to the 

District Health Society. This would then forward the money to the BMO or the NGO involved 

at the block level. Now the fund flow is through NRHM and also the state has the Mitanin 

programme as a budget head in the state budget. The Directorate Health services explained 

that the Mitanin needs to continue in the volunteer mode and also be paid for specific tasks.  

4.78 At the field level the responses have been mixed, where a large number of Mitanins 

did feel they should receive a fixed honorarium for their work. Unionisation issues of the MTs 

and DRPs have also mixed agendas with those of the Mitanins understanding of their work 

and demands. Issues on ANMs stealing Mitanin FP cases, JSY delays have only added to 

their distress. Though we also heard from some Mitanins how the programme had given 

them a sense of freedom , which was both in their fears of travelling out of the house alone 

and also fears of authority like doctors etc. They have found a new voice and articulation to 

be able to speak fearlessly in front of those, they used to be scared of.  

4.79 JSY payments though fixed to Rs. 350 in Chhattisgarh, for the Mitanin, fluctuates 

visa vies the component of the transport payment. In the PHC visited at Koriya, Rs. 50 had 

also been set aside for referral during delivery for the Dai, this was a directive by the District 

Collector.   

Drug kits  

 

4.80 Most Mitanins mentioned that they had received training on the drug kits. Newer 

Mitanins though did not seem to know this well, though they are specifically trained for it by 

the MTs.  

4.81 Drug kit filling was an issue and some Mitanins mentioned intermittent supplies. This 

becomes especially problematic during the monsoons, where demand is higher and supply 

issues persist. 

4.82 They also mentioned that mostly people come to them for fevers, cold coughs. 

According to the Study conducted to Assess the Mitanin Referral System in Chhattisgarh 

(Nandi, Misra and Nunda, 2009), the most common conditions for which people seek their 

help are fever (34%), Cough/TB (23%), Cold (20%), Diarrhea (14%), Pregnancy (5%) and 

others like skin problem, headache and pains. 

 Future role of the Mitanins  
 

Community representatives Vs Bureaucratization 

 

4.83 The Mitanins emerged from the premise that there is a need to have more 

community participation in health to enable a greater involvement of the people in health 
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issues, to ensure an accountable and efficient public health system. The Mitanins are the 

link to enable this process. This approach to communitization is reflected significantly in the 

NRHM. However, the reviewers found that there is the jostling occurring between the need 

to ensure the community focus of the Mitanins versus the attempt to  bureaucratize the 

entire process. The Director of SHRC is of the view that from an administrative perspective 

there is a need to list the Mitanins and ensure that they are accountable to the health 

administration.  

4.84 The attempt to freeze the list of Mitanins, issue them identity numbers to track their 

performance and ensure their accountability to results and the gradual shift to an output 

focused reports rather than a process focused reporting in the various reporting formats, 

appear to indicate the process of bureaucratization. In our view, the attempt to freeze the list 

of the Mitanins would limit the ability of community to determine who they want as Mitanins. 

It would also limit the ability of a Mitanin to opt out in case she is not interested or unable to 

undertake the tasks for various reasons. Samir Garg explained that he feels the push from 

the government side to freeze the number of Mitanins/ ASHAs can be damaging to the 

programme. The push to create data bases and to governmentalise the programme will take 

away from the community aspects of the programme, as they reduce the possibility of 

actually asking the community if they are satisfied with the work of their health worker, if she 

has been working at all , or if a change is required at all. Another aspect to think of on this 

issue, was the situation created by Salwa Judum camps in southern districts of Chhattisgarh, 

where many Mitanins had been placed in the camps and hence were not available to their 

villages during a cholera outbreak. They might have proved useful within the camps, but 

their absence from the villages, would necessitate the selection of new Mitanins for future 

purposes.  

4.85 The process of bureaucratization is also gaining strength owing to the need to adhere 

to the national guidelines on the ASHA program. The provision of incentives and the need to 

ensure that number of Mitanins adhere to the national norms are also issues that appear to 

be strengthening the process of bureaucratization.  There was a range of emotions on the 

NRHM , from contempt to many of its rules to a strict need for adherence to its rules was 

seen across different levels. At the SHRC level, and the Directorate level, there was great 

comfort towards a home grown, state developed community health worker programmes, 

while from the Mission and from  government functionaries at the district levels we got a 

sense that they would have preferred an adherence to national ASHA guidelines, as it 

reduces the number of Mitanins and hence the workload of the Department.    

 

ASHA or Comprehensive Community based health worker 

 

4.86 Again we heard a range of issues regarding here future role and involvement in 

health issues of Chhattisgarh. Most of the government staff though appreciative towards her 

role of a preventive promotive worker, also laid emphasis for her to work on the targets of 

National programmes such as FP, Cataract surgeries etc. Immunisation was also the key 
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space they felt her involvement would be necessary in community mobilisation. The Mission 

Director was extremely dismissive of her working on any issues besides health and was 

keen that she focused only on programmes of the health department.  

4.87 The Mitanin plus initiative was launched in  2005 to develop  capacity of Mitanins 

across 23 blocks on issues relating to the PDS, ICDS, MDM scheme and also NREGA. This 

project initiated a new cadre of trainers, who focused on teaching mitanins detailed nutrition 

counseling, undertaking an analysis of food practices and depravations in their village 

households and also linking strongly and mobilizing people to demand proper functioning of 

the government schemes mentioned above. The programme is now in the process of being 

scaled across 60 blocks. Though an interesting and difficult initiative to operationalise, we 

got the impression that this has been run directly by the SHRC , with less or minimal 

knowledge of it to the health department. In fact, one of the reasons the current MD NRHM 

wanted more monitoring of the SHRC was to ensure that it does not run programmes such 

as these. The government wants to identify the programme as a health department 

programme only and sees no value addition and, in fact, dilution of the Mitanins work in this 

case. On the field though, the Nutrition security initiative has mixed responses, we were 

informed by the field coordinator and some Mitanins that it was extremely useful for them to 

learn such detailed ways of nutritional counselling for both the mother and for her child and 

also have a keen awareness of their entitlements in the food schemes, NREGA. We did also 

though hear of the resentment in a few MTs,  vis-a-vis this , as the trainer for nutrition 

security project got higher salaries than the regular MTs.  

Public Health Vs Curative care  

 

4.88 The programme seems to have shifted focus post the coming of the NRHM, as we 

did find a large number of Mitanins focusing on institutional delivery. It was interesting to 

note how, the Mitanins have suddenly taken onto the governments agenda of institutional 

delivery, the reasons for which they could not clearly explain. , The Mitanins though have 

been trained and provided the knowledge on many aspects of public health and community 

health, the focus of the programme could be set to be shifting towards national government 

programmes and targets. This  may in itself  not be a bad thing, but in the long run, it could 

seep away the essence of the Mitanin programme as it was originally conceptualized.   

4.89 In Nara village in Kanker district, which the reviewers visited on November 13, 2010, 

there was an outbreak of diarrhea in August-September 2010. The Mitanins informed the 

ANMs who ensured that the health team reached the village. The Mitanins provided 

significant support to the Medical Team to contain the outbreak and to ensure that the 

deaths were minimal – only one old person died. However, when the Mitanins were asked 

about how they would ensure that this diarrhea does not recur again, almost all of the 

Mitanins in the group, were not clear about how to go about the process. They kept 

suggesting that they would meet the families and talk to them about it but the process of 

engaging the community and ensuring hygiene did not appear to be top of the mind 

responses of the group. The Mitanins seem more focused on individual level interactions, 
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and this is understandable, given the emphasis on maternal and child health that they 

pursue now. The reviewers are of the view that since there has been a significant impact on 

the maternal and child health, the process of Mitanins being involved in public health and in 

engaging the community to realize the larger public health objectives need to be prioritized.   

Empowerment of Mitanins or Career Ladders 

 

4.90 A proactive stance of ensuring that Mitanins were taken in to the process of being 

Panchayat members was initiated by the SHRC. Though some of it would also have more 

organically evolved, based on the knowledge of the Mitanins and the trust she would have 

gained from the community. Many of the Mitanins, have contested the elections and have 

become Panchayat representatives. The Chairperson of the Zilla Parishad in Nara village 

was a former Mitanin. Many others, have become Sarpanch and members of the Panchayat. 

This has been a significant empowering process. 

4.91 Career Ladder: In addition, the Health Administration has opened the space for 

Mitanins to become ANMs. 457 Mitanins have been supported by the NRHM to join private 

nursing schools and ANM training institutions. This has opened a major career growth path 

for the Mitanins. Many are now keen to become Mitanins because they perceive this as a 

gateway to becoming an ANM/ nurse- an opportunity, which was not available to the rural 

poor educated women in the state. It is also held that the Mitanins perhaps would make a 

better ANM given that they have an understanding of the health system and the needs of the 

community18.  We also spoke to many Mitanins who did not have the required educational 

background for even applying for this post. A response of cynicism and enthusiasm is what 

we could understand, as many Mitanins are also now part of study groups, trying to give 

their higher secondary exams and hence be able to eventually be eligible for such scheme. 

Besides this, many proactive Mitanins were also made or given the post of master trainers. 

One issue that did come up in our discussion with MTs was, regarding them not being able 

to apply for the ANM post. This will need to considered and given some thought in the future 

and could potentially also be valuable in creating a much larger ANM cadre, which has had a 

large amount of community based work.  

 

Impact or Result of Mitanin Program 

 

4.92 There is a significant impact that Mitanins have brought about in the status of 

maternal and  child health in the state. Some of the key indicators of impact are: 

• Colostrum feeding went from about 25 percent to about 80 percent in three years.  

• There has been a significant reduction in IMR.  

• Awareness of health rights 

                                                        
18 Director Health Services, Interview on November 8, 2010, Chattisgarh. 
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• Awareness and access and improvement in quality of food at the ICDS and mid day 

meal scheme  

• Higher institutional deliveries 

 

Overall Suggestions/ Recommendations 

 

• The SHRC needs to re- strengthen its relationship with its field staff and also be able to 

spend time on their problems in dealing with the system 

• The balance between skill based and knowledge based training needs to be critically 

maintained. 

• Future career ladders and remuneration issues need to be critically addressed and a 

strategy made on the same, else there will be deep cynicism on the field and 

repercussions for the programme.  

• Build stronger links with the mission on different aspects of the Mitanins work and also 

rebuild the relationships and similar ideological ground with District level government 

functionaries. In a sense, reduce the communication gap and undertake workshops with 

district level functionaries on issues of the Mitanin programme etc.  

 
******** 
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Chapter 5 - Findings from the Quantitative Evaluation 
 

The Sample  
 

5.1 As mentioned, the quantitative evaluation was carried out in 32 blocks in 8 of the 16 

districts.    The table below provides the list of sample districts and blocks. 

 
Table 6: List of sample districts and blocks 

Division   Sample district  Sample blocks 

Raipur  Dhamtari  Dhamtari, Kurud, Nagloi, Magarlod 

Rajnandgaon  Dongargarh, Chauki, Mohla, Rajnandgaon 

Surguja Koriya Baikunthpur, Sonhat, Khadgawan, Bharatpur 

Surguja Surajpur, Shankargarh, Udaypur, Balrampur 

Bilaspur Bilaspur Marwahi, Kota, Gaurela, Mungeli 

Raigarh Gharghoda, Baramkela, Sarangarh, Lailoonga  

Bastar Kanker Kanker, Narharpur, Bhanupratappur, Durgkondal 

Bastar  Bakavand, Nangoor, Kondagaon, Makdi 

   

5.2 A total of 640 sample villages were selected for the survey. After the drawal of the 

sample, it was realized that many small and very small villages may have only one Mitanin, 

particularly if they were single hamlet villages. The survey teams were instructed, therefore, 

to include the nearest hamlet in such cases.  As such, the number of sample  villages 

actually covered in the survey was 659.  

 

5.3 As will be observed from the table below, more than half of the sample villages are 

small or very small  and are more remote from civic facilities than others. It may be relevant 

to mention that lower population density and remoteness were some of the specific reasons 

underlying the design of the Mitanin programme. As such, conclusions drawn from a sample 

allowing higher representation to small and very small villages will be more reflective of the 

reach and effect of the programme.  

 
Table 7: Sample villages and their average distance from civic facilities 

Population 
Category 

No. of 
Sample 
Villages 

Average distance (in Km) from  

Bus stop 
Metalled 

road 
SHC PHC CHC 

Less than or 
equal to 500 364 3.37 3.12 4.86 9.21 18.04 

501-1000 260 2.47 2.37 3.62 7.43 14.86 

1001-1500 25 1.72 0.60 3.04 6.44 11.72 

More than 1500 10 1.67 1.50 4.00 7.17 13.50 

Total 659 2.92 2.70 4.29 8.37 16.47 
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5.4 The actual number of beneficiaries and other stakeholders interviewed under the 

survey also varied from the numbers anticipated by the sampling design.  Mainly, this 

happened due to higher proportion of representation for small and very small villages. The 

actual and anticipated number of interviews are given in the table below.   

 
Table 8: Sample size for the quantitative evaluation 

Form / 

Schedule 

No. 

Used for  Planned 

sample size  

Actual sample 

size  

1 Selection of Mitanins and listing of 

beneficiaries  

640 659 

2 Interview of currently pregnant woman 2560 2037 

3 Interview of women with a child under  

6 months of age 

2560  2228 

4 Interview of women with a child aged 

more than 6 months but less than 2 

years 

5120 4610 

5 Interview of Mitanins  1280 1230 

6 Interview of ANMs 640 

(maximum) 

329 

7 Interview of AWW 640 654 

8 Interview of PRI members  640 625 

    

 

Socio-economic characteristics of the beneficiaries and the Mitanins 

serving them   
 

5.5 One of the key constructs of the Mitanin programme was representation at the 

hamlet level which would ensure that the Mitanins and beneficiaries would share similar 

socio-economic characteristics. The data presented below bears out the true 

representativeness of the Mitanins  vis-à-vis the community they serve. 

 
Table 9: Socio-economic characteristics of Mitanins and families served (by them) 

 Pregnant 

women  

Women with a 

child under 6 

months of age 

Women with a 

child aged 6-24 

months  

Mitanins  

Families of the %age of respondents belonging to the category  

Agriculture as 

the main source 

of income  

60 62 61 66 

Daily wage 

workers  

32 30 32 23 

Income less 

than Rs 1000 

per month  

21 22 22 21 
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 Pregnant 

women  

Women with a 

child under 6 

months of age 

Women with a 

child aged 6-24 

months  

Mitanins  

Income Rs 

1000-3000 per 

month  

65 63 64 59 

Holding BPL 

card   

56 54 54 60 

 

 

Access to and utilization of services : feedback from the Pregnant 

Women 
 

 

5.6 A total of 2037 pregnant women were interviewed to obtain information about the 

advice and services they received from (their) Mitanin and their views about the impact of 

the Mitanin programme. Close to 90% of the respondents were below the age of 30 years 

with a significant proportion being less than 20 years of age (Table-10).  

 
Table 10: Age distribution of pregnant women surveyed 

Age group State Kanker Dhamtari 
Rajnand 
gaon Koria Surguja Bilaspur Raigarh Bastar 

<20 years 7% 2% 8% 3% 6% 7% 7% 9% 11% 

20 - 25 52% 48% 59% 52% 45% 55% 54% 57% 44% 

25 - 30 29% 39% 24% 32% 28% 27% 25% 24% 33% 

30 - 35 8% 8% 5% 8% 9% 7% 12% 6% 8% 

35 - 40 2% 1% 1% 2% 2% 2% 1% 3% 3% 

>40 years 0% 0% 0% 0% 0% 1% 0% 0% 0% 

No 
Response 

3% 1% 3% 2% 11% 1% 1% 1% 2% 

Total 
Respon- 
dents 

2037 220 266 248 222 281 256 281 263 

 

 

5.7 The data revealed that majority of the respondents had relied on the Mitanin as their 

main source for confirming their pregnancy, other main sources being a doctor (not 

necessarily government doctor), the ANM or the Anganwadi Worker (AWW)c. The table 

below provides and district wise percentages for the main sources accessed for confirming 

the pregnancy.  
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Table 11: Sources accessed by respondents for confirming pregnancy 

  State Kanker Dhamtari 
Rajnand 
gaon Koria Surguja Bilaspur Raigarh Bastar 

AWW 
11% 11% 14% 4% 11% 15% 18% 10% 7% 

ANM 
10% 13% 15% 10% 15% 3% 6% 7% 14% 

Doctor 
11% 9% 15% 14% 12% 8% 5% 13% 14% 

Mitanin 
57% 63% 49% 65% 41% 59% 60% 62% 54% 

Nurse 
2% 2% 5% 3% 1% 0% 0% 2% 1% 

Others 
7% 3% 2% 2% 19% 10% 8% 5% 9% 

Total 
Respondents 
dents 2037 220 266 248 222 281 256 281 263 

 

 

 

5.8 The Mitanin is also the main source of advice during pregnancy. Overall, 85% of the 

respondents   received at least one advice from the Mitanin during pregnancy; most frequent 

advice related to regular consumption of IFA (77%), weight and blood pressure 

measurement and advice for TT injection (62%) and advice for institutional delivery. Table-

12 below provides district level values which indicate significant variation across the districts.  

 
Table 12: Pregnancy related advice by Mitanin (% of respondents) 

District 
Weight and 

blood pressure 
measurement 
and advice for 
TT injection 

Advice on 
regular 

consump 
tion of IFA 

tablets 

Advice for 
institutiona
l delivery 

Infor 
mation 
about 
JSY 

Informatio
n about 5-
cleans for 

home 
delivery 

Advice 
on early 
breast 
feeding 

Advice 
on diet 

and 
nutrition 

At least 
one 

advice 

KANKER 49% 80% 71% 42% 9% 38% 56% 89% 

DHAMTARI 71% 78% 65% 51% 20% 46% 44% 85% 

RAJNAND 
GOAN 

67% 82% 61% 53% 25% 42% 52% 92% 

KORIA 48% 68% 62% 45% 17% 29% 43% 80% 

SURGUJA 73% 82% 63% 48% 32% 43% 49% 85% 

BILASPUR 62% 74% 58% 45% 15% 36% 36% 78% 

RAIGARH 76% 80% 71% 57% 31% 50% 51% 84% 

BASTAR 48% 77% 70% 44% 10% 34% 41% 87% 

State 63% 78% 65% 48% 20% 40% 46% 85% 
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5.9 The advice by the Mitanin is generally converted into action as 81% of the 

respondents reported having received TT injection, 79% received IFA tablets and 70% were 

monitored for weight gain (Table-13). However, the coverage for the services which involve 

visit to / by health workers (e.g. blood pressure measurement) are significantly lower.     

 
Table 13: ANC services received by the pregnant women 

 Weight 
measurement  

Blood 
pressure  

Urine 
testing  

Blood 
testing   

Lower 
abdomen 
examination  

IFA 
tablets  

TT 
injection  

ANC card 
and 
registration  

KANKER 87% 42% 70% 61% 50% 85% 84% 62% 

DHAMTARI 83% 50% 71% 70% 59% 91% 92% 78% 

RAJNANDGOAN 81% 42% 62% 65% 46% 83% 81% 55% 

KORIA 48% 22% 38% 36% 25% 79% 78% 51% 

SURGUJA 51% 24% 32% 32% 26% 73% 76% 42% 

BILASPUR 64% 28% 48% 42% 38% 72% 79% 55% 

RAIGARH 69% 32% 61% 54% 41% 77% 84% 70% 

BASTAR 72% 31% 52% 43% 38% 75% 73% 50% 

State 70% 34% 54% 51% 41% 79% 81% 58% 

 

 

5.10 Registration of pregnant women with the AWCs is 94% on overall basis with the 

district level coverage being 90-96% in the districts. Of those registered, more than 90% 

have reported receiving supplementary nutrition on a regular basis. This implies 86-94% 

effective coverage (i.e. all respondents). The district wise details are given in Table-14 

below.  

 
Table 14: Access to supplementary nutrition for pregnant women 

 State  Kanker 
Dhamtari 

Rajnand 
gaon Koria Surguja Bilaspur Raigarh Bastar 

%age 
respondents 
registered with 
AWC  

94 96 96 92 96 93 94 90 94 

%age 
respondents 
(of those 
registered) 
receiving 
supplementary 
nutrition 

96 94 98 94 97 98 95 97 94 

%age 
respondents 
registered 
AND receiving 
supplementary 
nutrition  

90 90 94 86 93 91 89 87 88 

 

5.11 Although only 65% of respondents were advised for institutional Almost 80% 

respondents were planning to go for institutional delivery. However, however only 28% (of 

those who were planning to go for institutional delivery) were actually registered with the 

ANM for JSY. This appears to be due to supply side weaknesses as the registration levels 

vary significantly across the sample districts (Table -15).  
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Table 15: ANC / JSY registration of pregnant women 

 State  Kanker 
Dhamtari 

Rajnand 
gaon Koria Surguja Bilaspur Raigarh Bastar 

%age 
respondents 
planning for 
institutional 
delivery   

80 87 86 80 75 77 72 80 81 

%age 
respondents (of 
those planning 
for institutional 
delivery) who 
were actually 
registered by the 
ANM for JSY  

28 14 49 30 17 20 40 35 14 

Effective rate of 
registration for 
ANC / JSY  

22 12 42 24 13 15 29 28 11 

 

Access to and utilization of services : feedback from the women with a 

child aged less than 6 months 
 

5.12 A total of 2228 women with a child aged less than 6 months were interviewed to 

obtain information about the advice and services they received from (their) Mitanin and their 

views about the impact of the Mitanin programme. Close to 90% of the respondents were 

below the age of 30 years with nearly half of them in the age group 20-25 years (Table-16).  

 
Table 16: Age distribution of women with young infants surveyed 

State Kanker Dhamtari R’gaon Koria Surguja Bilaspur Raigarh Bastar 

Less than 

20 years 4% 4% 7% 2% 4% 3% 2% 1% 4% 

20 - 25 50% 43% 57% 47% 49% 56% 50% 56% 40% 

25 - 30 31% 38% 24% 30% 26% 27% 32% 30% 39% 

30 - 35 9% 11% 5% 5% 8% 10% 11% 7% 12% 

35 - 40 2% 3% 2% 3% 1% 2% 2% 4% 1% 

>40 years 1% 0% 0% 0% 1% 1% 1% 1% 1% 

No 

Response 

cases  4% 0% 5% 12% 11% 2% 2% 1% 2% 

Total 

Respon- 

dents 2228 256 285 276 272 298 289 272 280 
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5.13 Proportion of respondents who reported having received various antenatal services 

has ranged from 43% (blood pressure measurement) to a high of more than  93% for TT 

injection. Weight measurement (79%) and pregnancy testing (78%) rates are also found to 

be high for this group of respondents  (Table 17).  

 
Table 17: ANC services accessed by women with young infants 

 Pregnancy 
testing  

Weight 
measure-
ment  

Blood 
pressure  

Urine 
testing  

Blood 
testing   

Lower 
abdomen 
examination  

IFA 
tablets  

TT 
injection  

ANC card 
and regis-
tration  

KANKER 80% 94% 53% 79% 75% 63% 94% 92% 78% 

DHAMTARI 88% 90% 54% 79% 84% 75% 97% 98% 89% 

R’GOAN 87% 93% 63% 77% 83% 60% 95% 92% 68% 

KORIA 51% 59% 32% 45% 48% 40% 90% 90% 66% 

SURGUJA 66% 58% 24% 35% 40% 33% 87% 92% 55% 

BILASPUR 80% 75% 37% 63% 52% 51% 85% 91% 75% 

RAIGARH 90% 79% 42% 67% 63% 50% 87% 94% 86% 

BASTAR 78% 83% 42% 69% 62% 54% 90% 91% 63% 

State 78% 79% 43% 64% 63% 53% 90% 93% 73% 

 

5.14 The Mitanin was reported to be the main source of advice and/or service for the 

respondents, particularly for IFA tablets (83%), institutional delivery (70%) and weight and 

blood pressure measurement and TT injection (61%). About 75% respondents reported 

having receive advise / services on at least 3 aspects of pregnancy /ANC. However, only 

40% reported having received advice / service on all aspects of pregnancy / ANC. Significant 

variations across the districts are also observed (Table-18).    

 
Table 18: Mitanin as the source of various ANC services to  women with young infants 

  Weight 
and blood 
pressure 
measure-
ment and 
advice for 
TT 
injection  

Advice on 
regular 
consumption 
of IFA 
tablets  

Advice for 
institutional 
delivery  

Information 
about JSY  

Information 
about 5-
cleans for 
home 
delivery  

Advice 
on 
early 
breast 
feeding  

Advice 
on diet 
and 
nutrition  

Advice 
on 3 or 
more 
aspects   

Advice 
on 5 or 
more 
aspects 

KANKER 
49% 91% 81% 54% 19% 46% 62% 82% 40% 

DHAMTARI 
69% 81% 68% 53% 21% 50% 51% 77% 43% 

R'GOAN 
65% 91% 72% 58% 40% 57% 63% 82% 50% 

KORIA 
49% 75% 68% 46% 21% 40% 51% 66% 34% 

SURGUJA 
72% 84% 65% 47% 31% 43% 47% 72% 41% 

BILASPUR 
60% 73% 59% 47% 25% 44% 33% 66% 40% 

RAIGARH 
75% 84% 68% 50% 32% 54% 44% 77% 47% 

BASTAR 
49% 87% 81% 46% 11% 39% 47% 79% 28% 

State 
61% 83% 70% 50% 25% 47% 49% 75% 40% 
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5.15 About   42% of the respondents [ 929 out of 2228] have reported that they had one or 

more symptoms of complications during their pregnancy where they sought help. The 

Mitanin was the main source for seeking help for more than 51% of the respondents; the 

ANM and AWW being other sources for help. A wide variation across the districts is also 

observed (Table-19).  

 
Table 19: Source of advice / help for complications during pregnancy 

 No. of 
respondents 
who had one or 
more symptoms 
during pregnancy 

Source of advice / help   

Mitanin  ANM Dai AWW Local 
doctor / 
healer  

None  Others  

KANKER 
128 70% 49% 5% 20% 2% 6% 7% 

DHAMTARI 154 50% 40% 5% 17% 3% 10% 11% 

R’ GOAN 146 46% 19% 8% 18% 1% 3% 8% 

KORIA 139 50% 21% 1% 4% 4% 9% 14% 

SURGUJA 60 60% 12% 5% 2% 30% 7% 28% 

BILASPUR 116 40% 17% 8% 10% 15% 9% 12% 

RAIGARH 64 34% 9% 14% 5% 31% 5% 25% 

BASTAR 122 55% 48% 1% 13% 7% 7% 15% 

State 
929 51% 29% 5% 12% 8% 7% 13% 

 

5.16 More than 80%respondents were advised / encouraged for institutional delivery, the 

PHC or CHC being the most frequently recommended place (Table-20). However, 50% 

deliveries actually took place at home (Table-21). The main reported reasons for opting for 

not going for institutional delivery were time (night) of delivery and /or unavailability of 

transport and distance  of facility or both (Table-22). It may be noted that lack of faith in the 

nurse (of the government facility) or the facility is not the issue.    

 
Table 20: Place recommended by the Mitanin for the delivery 

Place 

recommended by 

Mitanin for delivery  State 

  

 

Kanker  Dhamtari R’gaon Koria Surguja Bilaspur Raigarh Bastar 

Sub Health 

Centre  31 31 42 36 20 17 27 34 36 

PHC/CHC 47 52 29 44 41 65 50 50 41 

District hospital  8 10 12 9 18 7 0 1 10 

Other / no 

suggestion  14 7 17 11 21 11 23 15 13 
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Table 21: Actual place of delivery for the children aged 0-6 months 

  State Kanker Dhamtari R’ gaon Koria Surguja Bilaspur Raigarh Bastar 

Home  50 33 36 42 59 61 62 58 50 

Sub-centre 14 17 23 17 10 7 12 7 17 

PHC/CHC 25 33 23 31 15 24 24 23 25 

District hospital 7 11 9 7 15 5 2 3 7 

 
Table 22: Leading reasons for opting home delivery 

 Birth 
happened 

at night  

Lack of 
transport 

facility  

Family 
tradition/ 
pressure 

No escort   Do not trust 
nurse or 
facility  

Faith in local 
dai and family 

members  

KANKER 49% 49% 9% 7% 0% 21% 

DHAMTARI 48% 29% 8% 5% 0% 32% 

RAJNANDGOAN 55% 31% 3% 15% 2% 19% 

KORIA 43% 59% 18% 22% 3% 7% 

SURGUJA 60% 45% 11% 26% 2% 30% 

BILASPUR 64% 43% 18% 9% 2% 31% 

RAIGARH 58% 39% 11% 20% 1% 30% 

BASTAR 57% 61% 15% 7% 1% 13% 

State 56% 45% 12% 15% 1% 24% 

 

5.17 In cases where the respondents did go for institutional delivery, most did so because 

of the Mitanin advice (Table 23). The JSY incentive money was relatively less important  

perhaps because institutional delivery entails out of pocket expenses; the data indicates that  

56% of the respondents (who did go for institutional delivery) incurred out of pocket 

expenditure (Table-24).  

  
Table 23: Leading reasons for opting institutional delivery 

 Referral 
by 
Mitanin  

Money 
available 
from 
JSY 
scheme 

Good 
Doctor / 
Nurse 

Good 
facility  

Timely 
transport 
available  

Self 
motivated  

Family 
pressure  

Due to 
complications 
during 
pregnancy  

KANKER 82% 21% 38% 56% 13% 27% 1% 14% 

DHAMTARI 69% 29% 43% 50% 13% 34% 3% 41% 

RAJNANDGOAN 84% 41% 35% 59% 27% 18% 0% 15% 

KORIA 80% 23% 43% 64% 4% 36% 3% 23% 

SURGUJA 79% 30% 55% 61% 27% 38% 1% 40% 

BILASPUR 75% 29% 56% 46% 18% 37% 2% 44% 

RAIGARH 80% 36% 48% 56% 34% 35% 2% 39% 

BASTAR 86% 31% 24% 56% 9% 27% 0% 11% 

State 79% 30% 42% 55% 18% 31% 1% 28% 
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Table 24: Out  of pocket expenditure related to institutional delivery 

 State  Kanker 
Dhamtari 

Rajnand 
gaon Koria Surguja Bilaspur Raigarh Bastar 

%age of 
respondents who 
actually went for 
institutional delivery   

 
49 

 
67 

 
64 

 
58 

 
41 

 
38 

 
38 

 
39 

 
50 

%age respondents 
(of those who went 
for institutional 
delivery) who 
reported out of 
pocket expense  

 
60 

 
59 

 
66 

 
61 

 
74 

 
58 

 
50 

 
55 

 
55 

Average out of 
pocket expenditure 
per case  (Rupees) 

 
1271 

 
717 

 
2320 

 
1125 

 
1055 

 
1485 

 
1400 

 
1150 

 
634 

 

 

5.18 In more than  80% cases of institutional deliveries, the Mitanin accompanied the 

woman for institutional delivery, which was mostly  in addition to the husband and/or mother 

/mother-in-law ( Table 25). The majority of respondents reported that the Mitanin helped 

them  in various ways particularly in dealing with health workers / staff  and in getting the 

JSY benefits (Table 26). Mothers consider the help provided by Mitanin in getting JSY 

benefit to be far more significant than from any other person (Table 27).  

 
Table 25: Persons who accompanied the respondents for institutional delivery 

 Mitanin ANM Husband Mother / 
mother-in-
law 

(other) 
Relatives 

Others None 

KANKER 89% 13% 83% 88% 45% 11% 1% 

DHAMTARI 72% 10% 85% 82% 29% 9% 1% 

RAJNANDGOAN 83% 28% 88% 89% 36% 10% 1% 

KORIA 86% 14% 79% 88% 59% 0% 0% 

SURGUJA 82% 13% 89% 81% 30% 13% 0% 

BILASPUR 82% 0% 84% 81% 23% 3% 0% 

RAIGARH 74% 14% 110% 97% 28% 3% 0% 

BASTAR 88% 23% 92% 84% 47% 3% 1% 

State 82% 14% 88% 86% 37% 7% 1% 

 
Table 26: Mitanin role in institutional delivery 

 Spoke to the 
medical personnel 

Helped in 
expediting 
registration etc. 

Helped in getting 
the JSY cash 
incentive 

Provided 
psychological 
and moral 
support 

Arranged for the 
medicines 
required 

KANKER 50% 26% 52% 75% 22% 

DHAMTARI 65% 68% 69% 55% 29% 

RAJNANDGOAN 70% 53% 87% 61% 45% 

KORIA 55% 36% 55% 80% 4% 

SURGUJA 64% 65% 59% 64% 22% 

BILASPUR 58% 65% 71% 49% 19% 

RAIGARH 47% 72% 61% 59% 22% 

BASTAR 41% 42% 63% 79% 10% 

State 56% 52% 65% 66% 22% 
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Table 27: Persons who helped in getting JSY benefits 

District 

Number of 
Respondents who 
reported receiving  

JSY benefits   

Mitanin ANM Doctor 
Other 
Govt 
Staff 

NGO 
workers 

Others 
No 
one 

Kanker 149 76% 21% 23% 11% 1% 1% 5% 

Dhamtari 148 74% 30% 20% 5% 2% 4% 5% 

Rajnandgaon 115 82% 24% 21% 5% 0% 2% 8% 

Koriya 74 62% 19% 24% 23% 0% 0% 8% 

Sarguja 104 70% 22% 31% 8% 0% 3% 5% 

Bilaspur 95 82% 19% 15% 5% 1% 2% 4% 

Raigarh 86 71% 16% 36% 6% 3% 7% 6% 

Bastar 129 74% 21% 16% 8% 0% 0% 12% 

State 900 74% 22% 23% 8% 1% 2% 6% 

 

 

5.19 In 70% cases the post partum visit was reported to have taken place within 12 hours 

of birth (Table-28). Immediate initiation of breastfeeding and colostrums has been the most 

important post partum advice by the Mitanin followed by advice for immunization of the new 

born (Tables 29, 30). 
Table 28: Time taken by Mitanin in making first post partum visit 

  Within 12 
hours  

More than 12 hours 
but within 24 hours  

More than 24 
hours but within 
2 days 

After more than 
2 days  

Never came  

KANKER 78% 4% 4% 6% 9% 

DHAMTARI 67% 2% 5% 11% 15% 

RAJNANDGOAN 83% 3% 3% 7% 5% 

KORIA 65% 4% 5% 6% 20% 

SURGUJA 66% 4% 8% 9% 12% 

BILASPUR 67% 3% 2% 6% 21% 

RAIGARH 66% 6% 4% 9% 16% 

BASTAR 67% 7% 5% 11% 10% 

State 70% 4% 4% 8% 14% 

 
Table 29: Type of post partum advice from the Mitanin 

 Imme-
diate 
initiation 
of 
breast 
feeding  

Advice 
for not 
bathing 
the child 
imme-
diately  

Giving 
food to 
mother   

Advise 
for 
registr
ation 
of birth  

Signs 
of post 
partum 
bleed-
ing   

Use of 
contracep
tion  

Exclu- 
sive  
breast 
feeding  

New  born 
immu- 
nisation 

Keep 
baby 
warm  

No 
advice  

KANKER 80% 47% 49% 43% 5% 16% 54% 58% 52% 9% 

DHAMTARI 78% 50% 56% 57% 14% 39% 53% 63% 46% 16% 

R’GOAN 88% 59% 64% 61% 14% 31% 58% 72% 54% 6% 

KORIA 63% 53% 45% 27% 3% 12% 50% 59% 45% 21% 

SURGUJA 74% 39% 43% 28% 16% 23% 70% 67% 64% 17% 

BILASPUR 70% 40% 51% 45% 18% 32% 56% 62% 43% 20% 

RAIGARH 73% 44% 48% 44% 15% 29% 64% 64% 51% 20% 

BASTAR 76% 52% 45% 32% 4% 8% 49% 65% 45% 12% 

State 75% 47% 50% 42% 12% 24% 57% 64% 50% 15% 
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Table 30: Mitanin role in colostrums feeding 

 Gave advice to feed the child 
within first hour  

Was physically present and 
helped the mother 

Was willing to do even more 
help  

KANKER 56% 49% 12% 

DHAMTARI 55% 42% 20% 

RAJNANDGOAN 70% 48% 12% 

KORIA 53% 22% 27% 

SURGUJA 56% 32% 12% 

BILASPUR 56% 32% 20% 

RAIGARH 43% 29% 18% 

BASTAR 53% 33% 18% 

State 55% 36% 17% 

 

5.20 More than 80% respondents confirmed having got their child immunized. More than 

85% confirmed some role of Mitanin in the immunization such as reminding or 

accompanying her for the immunization of the child (Table -31).  

 
Table 31: Mitanin role in Child immunization 

  Number  of 
respondents 
confirming 
immunization 
of the child 

Mitanin 
role – 
none  

Mitanin role – 
informed 
/reminded 
about the 
service  

Mitanin role – 
accompanied 
the mother and 
child to 
immunization 
session  

Mitanin role 
– other help  

Mitanin Played 
Some Role 

KANKER 89% 10% 67% 36% 1% 90% 

DHAMTARI 89% 13% 67% 41% 2% 87% 

RAJNANDGOAN 87% 12% 59% 58% 4% 88% 

KORIA 77% 20% 55% 8% 1% 80% 

SURGUJA 77% 8% 54% 32% 1% 92% 

BILASPUR 77% 18% 51% 30% 1% 82% 

RAIGARH 84% 15% 47% 35% 0% 85% 

BASTAR 84% 9% 69% 28% 1% 91% 

State 83% 13% 59% 34% 1% 87% 

 

 

5.21 Ninety percent of the respondents reported receiving Anganwadi services. Of those 

accessing the services, nearly three –fourth were helped by the Mitanin in accessing the 

services (Table- 32).  
Table 32: Mitanin role in access of nutrition services for lactating mothers 

  
%age of respondents who received 
Anganwadi services 

%age of respondents who  reported receiving 
help from Mitanin in accessing services 

KANKER 96% 88% 

DHAMTARI 92% 76% 

RAJNANDGOAN 79% 69% 

KORIA 82% 63% 

SURGUJA 95% 77% 

BILASPUR 93% 69% 

RAIGARH 90% 72% 

BASTAR 93% 81% 

State 90% 74% 
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5.22 Most (94%) respondents were aware about the need to keep the baby warm, use of 

blanket being the main method for doing so (Table-33).  

 
Table 33: Lactating mothers’ knowledge about the need to keep the newborn warm 

  Blanket  Kangaroo care Baby warmer Not aware about any of the 
three  

KANKER 91% 28% 1% 3% 

DHAMTARI 88% 37% 7% 5% 

RAJNANDGOAN 90% 32% 2% 2% 

KORIA 96% 12% 1% 2% 

SURGUJA 96% 34% 2% 2% 

BILASPUR 96% 26% 2% 2% 

RAIGARH 96% 25% 3% 1% 

BASTAR 91% 22% 1% 2% 

State 93% 27% 2% 3% 

 

5.23 About 15% of the respondents [342 of 2228] reported newborn illness in first month 

after the birth of the child. The Mitanin was reported as preferred source of help ahead of 

local doctor (Table-34) while government facilities were the main source of treatment (Table-

35). 
Table 34: Illness episode and source of help 

 Number who 
reported 
newborn illness 
in the first month  

Source of help 

Mitanin ANM VHSC Local 
doctor 

AWW No one 

KANKER 66 67% 35% 2% 24% 6% 5% 

DHAMTARI 37 27% 24% 3% 43% 5% 8% 

RAJNANDGOAN 38 47% 24% 0% 37% 13% 0% 

KORIA 24 29% 13% 0% 29% 8% 17% 

SURGUJA 19 32% 0% 0% 26% 11% 26% 

BILASPUR 46 17% 2% 0% 43% 4% 24% 

RAIGARH 30 23% 13% 0% 43% 0% 13% 

BASTAR 82 38% 28% 0% 38% 6% 6% 

State 342 38% 21% 1% 36% 6% 10% 

 
Table 35: Illness episodes among young infant and source of treatment 

  Source of treatment 

SHC PHC CHC SDH DH All Govt 
Facilities 

Private 
qualified 
Doctor 

Private 
unqualified 
Doctor 

Mitanin Others 

KANKER 32% 12% 14% 0% 6% 64% 21% 0% 32% 5% 

DHAMTARI 16% 8% 16% 3% 19% 62% 35% 3% 0% 3% 

RAJNANDGOAN 13% 13% 18% 3% 3% 50% 24% 5% 16% 5% 

KORIA 8% 8% 13% 0% 33% 63% 21% 0% 8% 8% 

SURGUJA 0% 5% 37% 0% 0% 42% 11% 26% 16% 5% 

BILASPUR 7% 4% 11% 0% 7% 28% 39% 15% 2% 7% 

RAIGARH 17% 3% 17% 0% 7% 43% 40% 3% 0% 7% 

BASTAR 22% 7% 4% 1% 6% 40% 26% 7% 21% 11% 

State 18% 8% 13% 1% 9% 49% 27% 6% 15% 7% 
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Access to and utilization of services: feedback from the women with 

children aged 6 – 24 months  
 

5.24 A total of 4610 women with a child aged 6-24 months were interviewed to obtain 

information about the advice and services they received from (their) Mitanin. Close to 80% of 

the respondents were below the age of 30 years with nearly half of them in the age group 

20-25 years (Table-36).  

 
Table 36: Age distribution of women with children aged 6-24 months surveyed 

Age group State Kanker Dhamtari R’gaon Koria Surguja Bilaspur Raigarh Bastar 

<20 years 1% 1% 1% 1% 3% 1% 1% 1% 2% 

20 - 25 42% 36% 49% 34% 43% 46% 43% 48% 38% 

25 - 30 37% 41% 33% 37% 34% 36% 39% 35% 40% 

30 - 35 11% 13% 11% 10% 12% 10% 11% 10% 14% 

35 - 40 4% 4% 3% 4% 3% 6% 3% 4% 3% 

>40 years 1% 2% 0% 0% 1% 0% 0% 0% 1% 

No 
Response 

4% 3% 3% 13% 4% 1% 2% 1% 2% 

Total  4610 546 574 561 535 614 604 601 575 

 

5.25 The proportion of sample children aged 6-12 months, those aged 12-18 months and 

those aged 18-24 months was 36%, 36% and 27% respectively with significant variation 

across the sample districts.  The sex ratio (male : female) of the sample children was 52:48 

on an overall basis and this also varied across districts (Table 37). 

 
Table 37: Distribution of sample children according to gender and age groups 

  Proportion of  male 
children   

Proportion of 
female children  

Proportion 
between 6-12 
months of age 

Proportion 
between 12-18  
months of age 

Proportion 
more than 18 
months of age  

KANKER 49% 51% 30% 41% 29% 

DHAMTARI 55% 45% 33% 41% 26% 

RAJNANDGOAN 53% 47% 38% 38% 25% 

KORIA 51% 49% 32% 38% 30% 

SURGUJA 54% 46% 29% 33% 38% 

BILASPUR 52% 48% 36% 39% 25% 

RAIGARH 50% 50% 44% 32% 24% 

BASTAR 51% 49% 44% 32% 24% 

State 52% 48% 36% 36% 27% 

 

 

5.26 More than 60% of the sample children were born at home while about 32% were 

born in government health facilities (the rest were born in private facilities). The share of 

home deliveries was more than 70% in Surguja and Bilaspur (Table-38). 
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Table 38: Place of birth of sample children 

 State Kanker Dhamtari R’gaon Koria Surguja Bilaspur Raigarh Bastar 

Home delivery 59.6
% 

50.0% 51.2% 52.6% 54.8% 72.6% 71.7% 61.6% 59.8% 

SHC 10.0
% 

10.4% 18.8% 9.6% 4.5% 4.7% 7.8% 10.8% 13.2% 

PHC/CHC 16.5
% 

25.8% 15.9% 11.1% 10.3% 15.0% 15.9% 19.6% 18.4% 

District hosp. 5.1% 6.4% 8.0% 4.8% 6.7% 4.2% 1.5% 3.3% 6.1% 

 

 

5.27 Regardless of place of birth, the breastfeeding initiation was done within 4 hours of 

birth (Table 39) and less than 6% reported supplementary feeding (other than breast milk) 

during 3 days after birth.  The exclusive breastfeeding for 6 month was also found to be high 

at 87% as only 13% respondents reported having initiated supplementary foods within 6 

months of the birth (Table-40).  
Table 39: Initiation of breastfeeding 

 
Within 4 
hours 

After 
4-6 

hours 

After 6-
12 hours 

After 
12-24 
hours 

After more 
than 1 day 

After more 
than 2 days 

After more 
than 3 days 

Kanker 92% 2% 1% 2% 1% 0% 1% 

Dhamtari 95% 1% 1% 1% 1% 1% 1% 

Rajnandgaon 96% 1% 0% 1% 1% 0% 0% 

Koriya 89% 1% 1% 3% 3% 3% 0% 

Sarguja 91% 1% 2% 2% 2% 2% 1% 

Bilaspur 88% 1% 2% 3% 3% 2% 1% 

Raigarh 87% 0% 1% 5% 3% 2% 1% 

Bastar 96% 1% 0% 2% 1% 0% 0% 

State 92% 1% 1% 2% 2% 1% 1% 

 
Table 40: Exclusive breastfeeding 

  Total number 
of 
Respondents 

%age 
respondents 
who reported 
supplementary 
feeding (other 
than breast 
milk) within 3 
days of birth  

%age 
respondents 
who reported 
supplementary 
food  within 6 
months of birth   

%age respondents 
who reported 
supplementary 
foods after6 
months but before 
9 months of birth 

%age respondents 
who reported 
supplementary 
foods after 9 
months of birth  

KANKER 546 4.2 7 87 6 

DHAMTARI 574 4.4 10 84 6 

RAJNANDGOAN 561 2.3 29 67 4 

KORIA 535 5.0 27 72 2 

SURGUJA 614 6.8 8 90 3 

BILASPUR 604 6.3 8 88 3 

RAIGARH 601 15.6 5 90 4 

BASTAR 575 1.4 9 83 7 

State 4610 5.9 13 83 4 
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5.28 All but 7% of the respondents confirmed having utilized immunization services for the 

new born. The person who helped in accessing services the most was reported to be the 

Mitanin by 87% of the respondents (Table-41). 
 

Table 41: Utilization of immunization services 

  %age 
respondents who 
reported child 
immunization 

Person who helped in accessing services  

Mitanin ANM MPW AWW Doctor Others 

KANKER 99% 91% 36% 2% 47% 0% 0% 

DHAMTARI 99% 85% 28% 5% 56% 3% 1% 

R’GOAN 79% 87% 48% 3% 49% 8% 1% 

KORIA 73% 84% 12% 6% 41% 1% 1% 

SURGUJA 97% 90% 27% 5% 68% 1% 8% 

BILASPUR 96% 79% 11% 7% 68% 3% 6% 

RAIGARH 99% 89% 20% 7% 68% 4% 4% 

BASTAR 98% 91% 31% 2% 35% 0% 0% 

State 93% 87% 27% 4% 55% 3% 3% 

 

5.29 Overall, 85% of the respondents confirmed receiving supplementary food / ration on 

a regular basis and 81% reported Mitanin  help in enrolling the child with the AWC (Table-

42).  
Table 42: Utilization of Anganwadi services 

 %age of respondents reporting  

Receiving 
supplementary 
food / ration  on a 
regular basis  

Receiving 
supplementary food / 
ration but NOT on a 
regular basis 

Not receiving 
supplementary food / 
ration  

That Mitanin helped in 
enrolment of child with 
the AWC  

KANKER 89% 8% 2% 89% 

DHAMTARI 91% 5% 3% 87% 

RAJNANDGOAN 74% 2% 2% 69% 

KORIA 69% 8% 1% 62% 

SURGUJA 81% 15% 2% 78% 

BILASPUR 85% 8% 5% 72% 

RAIGARH 93% 4% 2% 74% 

BASTAR 92% 4% 3% 86% 

State 85% 7% 3% 77% 

 

 

5.30 Nearly one third of the respondents [1329 of 4610] reported a diarrhea episode in the 

last one month (prior to survey). More than 90% respondents reported seeking help from any 

source and 35% reported seeking help from Mitanin. Of those who sought help from the 

Mitanin, 35% were given ORS and 23% were given medicine (Table -43). 
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Table 43: Mitanin role in treatment of diarrhea among young children 

 Number of 

respondents 

who reported a 

diarrhea 

episode in last 

one month 

(preceding the 

survey)  

Those who sought 

advice and treatment  

  Mitanin role in treatment  

[responses are not mutually exclusive] 

From any 

source    

From 

Mitanin 

  

Gave 

ORS  

Gave 

medicine  

Referred to 

AWW /ANM 

/ hospital / 

others   

Did not do 

anything  

Kanker  241 95% 35% 46% 27% 37% 21% 

Dhamtari 228 90% 19% 33% 25% 24% 38% 

Rajnandgaon 131 93% 32% 45% 35% 26% 30% 

Koria  102 89% 32% 37% 19% 12% 36% 

Surguja  125 88% 9% 20% 18% 11% 20% 

Bilaspur 178 91% 3% 17% 13% 8% 43% 

Raigarh  115 89% 12% 21% 19% 10% 19% 

Bastar  209 91% 38% 45% 25% 37% 26% 

State  1329 91% 24% 35% 23% 25% 29% 

 

 

5.31 The incidence of fever among young children was found to be significantly more than 

that of diarrhea as nearly 50%  of the respondents reported a fever episode in the last one 

month (prior to survey). More than 90% sought help from any source and 32% respondents 

reported seeking help from the Mitanin. Of those who sought help from the Mitanin, 45% 

were given medicine (Table -44).  
 

Table 44: Fever episodes among young children and Mitanin role in their treatment 

 Number of 

respondents 

who reported a 

fever  episode 

in last one 

month 

(preceding the 

survey)  

Those who sought advice and 

treatment  

Mitanin role in treatment 

[responses are not mutually exclusive] 

From any source 

(number of  

respondents)   

From Mitanin 

(% of those 

who sought 

advice from 

any source)  

Gave 

medicine 

Referred Did not do 

anything 

Kanker  364 94% 42% 56% 44% 26% 

Dhamtari 292 92% 36% 34% 38% 50% 

Rajnandgaon 208 92% 38% 47% 43% 35% 

Koria  230 94% 32% 40% 26% 42% 

Surguja  232 88% 22% 46% 23% 20% 

Bilaspur 285 95% 22% 44% 23% 33% 

Raigarh  261 96% 21% 35% 19% 30% 

Bastar  331 93% 45% 55% 44% 29% 

State  2203 93% 32% 45% 34% 33% 
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Mitanins’  activism : feedback from the women respondents  
 

5.32 The survey results indicate a near unanimity among the beneficiary groups about the 

Mitanin involvement in local issues which is not limited to health only, although that remains 

the main concern of the Mitanins (Table-45). 

 
Table 45: Views (of women served) about Mitanin involvement in local issues 

 Pregnant women  Women with a child 

aged less than 6 

months  

Women with a child 

aged 6-24 months  

 

%age of respondents 

 

Issues related to anganwadi 

centre, mid day meal and 

NREGA etc.  

 

41% 40% 
 

44% 
 

Issues related to health care   

 

80% 
 

79% 
 

96% 
 

Issues related to Gram Sabha  

 

32 30% 
 

33% 
 

Issues related to all concerns of 

the community  

21 19 20% 
 

 

Findings from the survey of the Mitanins   
 

5.33 The survey included a total of 1230 Mitanins. More than 50% of the Mitanins 

surveyed are less than 35 years of age (Table-46). Overall, 18% respondents were illiterate 

with higher illiteracy rate among the respondents from Koriya and Bastar districts. Of those 

who are literate, about 40% are 5th pass and more than 40% 8th pass (Table 47).    

 
Table 46: Age distribution of Mitanins surveyed 

 State Kanker Dhamtari R’gaon Koria Surguja Bilaspur Raigarh Bastar 

 Less than 35 
years 

55% 60% 53% 52% 52% 62% 54% 51% 56% 

35-40 years 19% 18% 18% 20% 15% 18% 17% 22% 21% 

40-45 years 11% 8% 14% 15% 13% 10% 11% 12% 10% 

45-50 years 8% 7% 9% 6% 12% 7% 8% 7% 8% 

50-55 years 3% 2% 2% 2% 5% 1% 7% 5% 3% 

More than 55 
years 

2% 2% 3% 3% 2% 1% 4% 3% 1% 

No / missing 
Responses 

1% 3% 1% 2% 2% 1% 0% 1% 2% 

Total 
Respondents 

1230 153 153 148 155 157 157 152 155 
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Table 47: Literacy and education status of Mitanins surveyed 

 State Kanker Dhamtari R’gaon Koria Surguja Bilaspur Raigarh Bastar 

Illiterate 18% 16% 14% 16% 28% 15% 13% 13% 26% 

Educational status of the literate respondents  

Less than 5th 
pass 

4.5% 2.3% 3.0% 3.3% 0.9% 4.5% 12.0% 3.8% 5.5% 

5
th
 pass 39.6% 32.0% 42.4% 20.8% 55.9% 35.8% 45.9% 41.2% 44.5% 

8
th
 pass 43.0% 50.0% 34.8% 57.5% 36.0% 48.5% 32.3% 42.0% 43.6% 

10
th
 pass 7.6% 8.6% 9.1% 13.3% 3.6% 8.2% 3.8% 9.2% 4.5% 

12
th
 pass 4.3% 3.9% 9.1% 5.0% 2.7% 2.2% 5.3% 3.8% 1.8% 

Graduate 
degree / 
diploma 

0.8% 3.1% 1.5% 0.0% 0.9% 0.0% 0.8% 0.0% 0.0% 

Post graduate 
degree / 
diploma 

0.1% 0.0% 0.0% 0.0% 0.0% 0.7% 0.0% 0.0% 0.0% 

 

 

5.34  The attrition rate amongst Mitanins is not very high as 82% of the sampled Mitanins 

were found to be the ‘original’ ones and only 18% have changed over an average period of 7 

years (Table 48). The reasons for the change of Mitanin vary a lot and there is no single 

predominant factor. It may however be noted that only 3% got changed because the 

community was not happy with their work (Table 49). 

 
Table 48: Attrition rate among the Mitanins 

  

Proportion who are the ‘first’ Mitanin 
of their hamlet 

Proportion who are not the ‘first’ Mitanin 
of their hamlet 

Kanker 77% 23% 

Dhamtari 82% 18% 

Rajnandgaon 83% 17% 

Koriya 82% 18% 

Sarguja 75% 25% 

Bilaspur 86% 14% 

Raigarh 88% 13% 

Bastar 83% 17% 

State 82% 18% 
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Table 49: Reasons why a Mitanin may have left the 'position' 

Reasons for 
leaving the 

Mitanin work  
State Kanker Dhamtari R’ gaon Koriya Sarguja Bilaspur Raigarh Bastar 

Migration 10% 6% 8% 6% 9% 14% 5% 17% 12% 

Joined a full time 

job 12% 6% 29% 12% 0% 16% 14% 17% 4% 

Elected to 
panchayat / 

janpad panchayat 1% 0% 0% 0% 4% 0% 0% 0% 4% 

Hamlet people 

were not happy 

with the work 3% 6% 4% 12% 0% 0% 0% 0% 0% 

Family pressure 

to leave 14% 15% 17% 0% 9% 16% 24% 17% 8% 

Death 6% 12% 13% 0% 4% 5% 0% 6% 4% 

Became Mitanin 

trainer 5% 6% 0% 0% 0% 11% 5% 6% 4% 

Got married and 

migrated 12% 6% 4% 6% 13% 11% 29% 6% 19% 

Left for higher 

education 1% 0% 0% 6% 0% 0% 5% 0% 0% 

Other reasons 33% 35% 25% 41% 48% 24% 19% 33% 42% 

No idea 6% 9% 0% 18% 13% 3% 0% 0% 4% 
Total who are not 
the first mitanin of 
their hamlet 

200 34 24 17 23 37 21 18 26 

 

 

5.35 Close to 90% of the respondents reported spending, on an average, up to a 

maximum of 3 hours a day on their Mitanin related work (Table-50).  

 
Table 50: Average time spent on Mitanin work in a day 

 Less than 1 
hour 

1-2 hours daily 2-3 hours daily 3-4 hours 
daily 

4-5 hours 
daily 

More than 5 
hours 

KANKER 39% 29% 24% 4% 1% 3% 

DHAMTARI 20% 38% 23% 7% 2% 10% 

RAJNANDGOAN 40% 25% 14% 9% 6% 2% 

KORIA 39% 25% 19% 5% 0% 3% 

SURGUJA 12% 57% 19% 10% 1% 1% 

BILASPUR 11% 51% 29% 6% 0% 1% 

RAIGARH 20% 58% 17% 5% 0% 0% 

BASTAR 44% 25% 22% 6% 1% 3% 

State 28% 39% 21% 7% 1% 3% 
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5.36 About 4% of the respondents are holding a position in the PRI, in addition to being a 

Mitanin. About one-fourth respondents are also involved with the self-help group work either 

as a member or as its President (Table-51).  

 
Table 51: Other positions held by the Mitanins surveyed 

  State Kanker Dhamtari R’gaon Koria Surguja Bilaspur Raigarh Bastar 

Panch 3% 1% 7% 2% 3% 3% 2% 2% 6% 

Sarpanch 1% 0% 1% 1% 1% 1% 1% 1% 1% 

Member, Janpad 
Panchayat 

0% 0% 0% 1% 0% 0% 0% 1% 0% 

Member, SHG 17% 16% 24% 11% 7% 14% 22% 19% 18% 

President SHG 9% 7% 7% 10% 3% 10% 8% 18% 14% 

 

5.37 Of the 58 respondents who are members of the Panchayat, 46 became so after they 

became Mitanin and 34 (of the 46) – 75% or so -  feel that they were elected to the 

Panchayat because of their Mitanin work (Table-52).  

 
Table 52: Mitanins’ participation in Panchayat 

  State Kanker Dhamtari R’gaon Koria Surguja Bilaspur Raigarh Bastar 

Number who are 
members 

58 5 12 8 7 5 8 5 8 

Number who 
became PRI 
member after 
becoming Mitanin 

46 4 11 4 6 4 7 3 7 

Number who feel 
they became PRI 
member due to 
their Mitanin work  

34 3 6 3 6 3 4 2 7 

 

 

5.38 Selection Process: Most Mitanins were selected through a community process 

involving a habitation level meeting. Some of these selection meetings had participation of 

Panchayats and health staff also. Very few Mitanins were selected by the Sarpanch or ANM 

alone without a community meeting (Table 53). 
Table 53: Community participation in Mitanin selection 

 
Number of respondents who think they were selected through / by    

 

Meeting of the 
hamlet / village 

people  

Community meeting 
with Panchayat 
member present 

Directly by Sarpanch/ 
ANM/ MPW /AWW  

without meeting 

Kanker 
72% 

23% 6% 

Dhamtari 91% 47% 11% 

Rajnandgaon 90% 41% 12% 

Koriya 41% 8% 5% 

Sarguja 47% 40% 11% 

Bilaspur 61% 38% 4% 

Raigarh 63% 34% 8% 

Bastar 90% 21% 6% 

State 71% 30% 8% 

 



 

Evaluation of the Community Health Volunteer (Mitanin)  Programme  Page- 60 

 

5.39 Motivation to become Mitanin: About 85% respondents mentioned “to serve the 

community” as the main reason for becoming a Mitanin. Raising awareness about health 

issues in the village, and ‘to look after family and children better’ were also reported as a key 

reason by the respondents. Expectation of money or government job were reported as less 

important a reason than getting recognition in the community and/or opportunity to learn 

(Table-54)  

 
Table 54: Motivating factors to become Mitanin 

 To serve 
the 
community  

To raise 
awareness 
about 
health 
issues in 
the village  

In 
expectat
ion of 
getting 
govt job  

In 
expecta-
tion of 
getting 
money  

To get 
recog-
nition in 
the 
commu-
nity  

To look 
after 
family 
and 
children 
better   

To 
learn  

To 
become 
indepen
dent  

Due to 
lack of 
health 
service 
in 
village 

KANKER 83% 46% 3% 8% 13% 17% 25% 1% 23% 

DHAMTARI 93% 61% 25% 22% 47% 37% 35% 16% 30% 

R’ GOAN 90% 47% 7% 11% 25% 18% 17% 2% 26% 

KORIA 81% 45% 4% 17% 6% 20% 34% 2% 31% 

SURGUJA 85% 66% 13% 9% 46% 62% 37% 8% 41% 

BILASPUR 88% 58% 11% 9% 39% 39% 29% 5% 27% 

RAIGARH 81% 64% 9% 9% 40% 51% 38% 7% 31% 

BASTAR 81% 59% 4% 12% 11% 14% 18% 0% 25% 

State 
85% 56% 10% 12% 29% 33% 29% 5% 29% 

 

 

5.40 Given the motivating factors as mentioned above, it would be reasonable to expect 

that ‘helping others’ part of their work would be most appreciated by the Mitanins in their 

work. This is indeed so as 82% respondents mention this as the most appreciated part of 

their Mitanin work. Opportunity to learn new skills and recognition and respect in the family 

and community are more important to her than the chance of getting a job in future (Table-

55).   

 
Table 55: Most liked / appreciated part of their job for the Mitanins 

 Being 
able to 
help 
others  

Respect 
in family  

Recogni
tion and 
respect 
in 
commu-
nity 

Indepen
dence 

Opportu
nity to 
learn 
new 
skills   

Opportu
nity to 
look 
after 
own 
children 
better  

Ability to 
extend 
financial 
help to 
househo
ld  

Making 
friends  

Chance
s of a 
job in 
future  

KANKER 67% 20% 35% 1% 48% 16% 10% 3% 1% 

DHAMTARI 93% 50% 50% 17% 48% 31% 15% 14% 11% 

R’GOAN 87% 39% 37% 2% 30% 4% 5% 2% 2% 

KORIA 80% 18% 34% 4% 52% 17% 9% 2% 4% 

SURGUJA 85% 60% 48% 15% 55% 55% 17% 11% 1% 

BILASPUR 83% 42% 47% 5% 42% 33% 5% 5% 1% 

RAIGARH 80% 51% 44% 7% 39% 37% 9% 13% 0% 

BASTAR 82% 14% 32% 2% 37% 15% 8% 4% 1% 

State 
82% 37% 41% 7% 44% 27% 10% 7% 3% 
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5.41 Training:   There is a high degree of attendance in the training courses which is 

consistent with the ‘interest to learn new skills’. The data indicates that 75% of the 

respondents have not missed any of the 13 rounds of training held so far (Table-56).   

 
Table 56: Number of Mitanins who missed any training 

 Number of respondents who  % who did not miss any 
training 

 MISSED any training round DID NOT missed any  round of 
training 

KANKER 61 92 60 

DHAMTARI 51 102 67 

RAJNANDGOAN 14 134 91 

KORIA 34 121 78 

SURGUJA 36 121 77 

BILASPUR 47 110 70 

RAIGARH 26 126 83 

BASTAR 44 111 72 

State 313 917 75 

 

5.42  The respondents were asked to recall the main subjects taught to them during their 

training. They were also asked to mention their most favorite topic as well as the subjects 

where they would like more training.  The %age distribution of the responses presented 

below (Table-57)  indicates a consistent pattern: 

• child nutrition (44%), newborn care (10%), maternal care (10%) and food security 

(15%) were more readily recalled subjects than others; 

• these, along with first aid for injuries and herbs are the most popular / useful subjects 

covered in the training as per the respondents; 

• these are also the subjects where the respondents want more training; need for more 

training in herbs  has been identified by 13% respondents 

 
Table 57: Recalled and most popular subjects; subjects where re-training is sought 

 %age of  responses 

Recall as a subject 
covered in training  

Most popular subject  Subject where re-training 
is needed /sought  

Government health services 2   

Water and sanitation 3   

Child nutrition 44 17 11 

Family planning    

HIV/AIDS    

STI/RTI    

Maternal care 10 14 8 

Newborn care 10 22 17 

Childhood illnesses   4 

Immunization   4 

Malaria   2 

TB    

First aid for injuries  7 3 
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Home remedies    

Treatment for dog / snake bite    2 

Herbs    7 13 

JSY   2 

Mitanin Dawa Peti   4 

VHSC and Village Health Plan 2  3 

Leprosy    

Food security 15  4 

Women’s health and their rights   2 

Use of thermometer and 
weighing machine /scale 

   

Handling deliveries   5 

Giving injections   5 

Other subjects    

    

 

5.43 Mitanins prefer residential training. The training materials are received and 

appreciated by most Mitanins (Table 58). 

 
Table 58: Utility of training material and residential training 

District 

Proportion of respondents 

who received training 

material to carry home 

Proportion of 

respondents who find 

the material useful   

Proportion of 

respondents who feel 

residential training is 

more effective 

Kanker 98% 96% 95% 

Dhamtari 96% 94% 96% 

Rajnandgaon 93% 95% 94% 

Koriya 99% 98% 93% 

Sarguja 97% 98% 97% 

Bilaspur 94% 94% 97% 

Raigarh 82% 84% 95% 

Bastar 98% 97% 97% 

State 95% 94% 96% 

 

 

5.44 Handling deliveries received a score of only 5% when included along with other 

subjects. However, when asked to prioritise, this emerged as the first priority in all sample 

districts, perhaps because the Mitanins feel that they could help their hamlet much better if 

they have these skills. Giving injections and home remedies have also appeared as 2nd or 

third priority subject in many districts (Table-59).   
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Table 59: Three priorities for training identified by Mitanins 

 Suggestion-1 Suggestion-2 Suggestion-3 

KANKER Dai training / 
Delivery 

Giving injection Newborn care 

DHAMTARI Dai training / 
Delivery 

Home remedies / herbs  Giving injection 

RAJNANDGOAN Dai training / 
Delivery 

Family planning ANC checkup 

KORIA Dai training / 
Delivery 

Giving injection Family planning 

SURGUJA Dai training / 
Delivery 

Giving injection Home remedies / herbs  

BILASPUR Dai training / 
Delivery 

Newborn care Giving injection 

RAIGARH Dai training / 
Delivery 

Giving injection Home remedies / herbs  

BASTAR Dai training / 
Delivery 

Giving injection Home remedies / herbs  

 

5.45 About one-fifth of the respondents [225 out of 1230] reported encountering 

pregnancies with complications; referring these to the CHC or district hospital was reported 

as the main course of action adopted (Table-60).  

 
Table 60: Complicated pregnancies encountered and  action taken 

  Number of 
respondents who 
reported 
encountering 
pregnancies with 
complications 

% of cases  

Referred to 
CHC /district 
hospital  

Referred to  
private 
hospital  

Accompanied 
the woman to 
ANM  

Referred but 
the woman 
did not go  

Referred to 
PHC  

KANKER 32 50% 19% 3% 3% 13% 

DHAMTARI 25 68% 24% 4% 0% 8% 

RAJNANDGOAN 24 63% 4% 4% 4% 17% 

KORIA 30 73% 0% 0% 7% 7% 

SURGUJA 17 71% 12% 0% 0% 0% 

BILASPUR 27 93% 0% 4% 7% 4% 

RAIGARH 31 81% 10% 0% 0% 0% 

BASTAR 39 77% 5% 0% 0% 8% 

State 225 72% 9% 2% 3% 7% 

 

 

5.46 On an average, about 12 cases of illnesses are seen and managed by a Mitanin in a 

month.  In more than 80% cases, she treats them with drugs from the Mitanin Dawa Peti, 

besides giving advice (Table-61). Significant number of children in age group of 6 month to 2 

years receive Mitanin’s attention (Table 62). 
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Table 61: Illnesses cases encountered and action taken 

  Total 
number of  
cases seen 
and 
managed 

 
% of cases  

% given advice 
and counseling 

% treated with 
home remedies / 
herbs 

% treated with 
medicine from 
Mitanin Dawa 
Peti 

% referred 

KANKER 17.90 86% 8% 86% 5% 

DHAMTARI 9.21 53% 12% 75% 16% 

RAJNANDGOAN 10.63 88% 13% 89% 19% 

KORIA 14.83 90% 6% 86% 5% 

SURGUJA 11.22 55% 0% 87% 6% 

BILASPUR 8.50 46% 12% 86% 4% 

RAIGARH 9.14 50% 3% 91% 6% 

BASTAR 15.55 79% 6% 78% 6% 

State 12.12 72% 7% 84% 8% 

 
Table 62: Average number of young children seen and cared for in a month 

District Average number  Highest number   Lowest number 

Kanker 6.71 50 1 

Dhamtari 6.26 25 1 

Rajnandgaon 7.59 60 1 

Koriya 4.85 50 1 

Sarguja 5.03 25 1 

Bilaspur 7.04 40 1 

Raigarh 6.70 50 1 

Bastar 5.33 25 1 

State 6.19 60 1 

 

 

 

5.47 The respondents were asked to suggest the preferred place that they would 

recommend for delivery, should the JSY scheme be wound up. The vast majority of 

respondents would still recommend institutional delivery in a government facility, preferably 

in the CHC (Table 63).  
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Table 63: Preferred place for delivery, if there were no JSY 

 Home SHC PHC CHC District 
hospital 

Private 
hospital 

Other 
places 

KANKER 
1% 33% 43% 57% 21% 2% 1% 

DHAMTARI 
6% 50% 46% 50% 44% 12% 1% 

RAJNANDGOAN 
5% 21% 43% 59% 13% 2% 1% 

KORIA 
2% 29% 64% 62% 45% 1% 1% 

SURGUJA 
10% 47% 46% 93% 29% 1% 0% 

BILASPUR 
10% 43% 57% 82% 27% 6% 0% 

RAIGARH 
7% 62% 46% 80% 28% 13% 1% 

BASTAR 
6% 43% 61% 63% 26% 1% 0% 

State 
6% 42% 51% 69% 30% 5% 1% 

 

 

5.48 More than 70% respondents [853 out of 1230] confirmed that they are associated 

with the Village Health & Sanitation Committee (VHSC). Most of them are either the 

convener or  a member of the VHSC (Table 64). About a third of the respondents also 

reported to be associated  with the implementation of Swasth Gram Panchayat scheme 

(Table-65). 
Table 64: Mitanins’ participation in the VHSC 

 State Kanker Dhamtari R’gaon Koria Surguja Bilaspur Raigarh Bastar 

Convener 41.0% 33.1% 50.0% 46.9% 33.1% 34.5% 53.8% 55.8% 32.5% 

Member 58.0% 64.7% 48.8% 50.6% 66.9% 64.7% 46.3% 44.2% 66.7% 

Member 
secretary 

0.6% 0.7% 0.0% 2.5% 0.0% 0.9% 0.0% 0.0% 0.8% 

Other office 
bearer 

0.4% 1.5% 1.3% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 

 

 
Table 65: Mitanins’ participation in the Swasth Gram Panchayat scheme 

  % respondents who are involved in Swasth Gram Panchayat Scheme in…   
 
Total 
Responses 

In Survey work Training / 
orienting the 
Panchayat  

Organize / 
participate in SGP 
‘sammelan’ 

Other  

KANKER 29% 1% 35% 15% 127 

DHAMTARI 58% 30% 19% 17% 142 

RAJNANDGOAN 30% 6% 31% 17% 100 

KORIA 30% 1% 6% 21% 111 

SURGUJA 63% 34% 16% 23% 133 

BILASPUR 47% 27% 24% 23% 136 

RAIGARH 51% 31% 19% 23% 123 

BASTAR 19% 1% 15% 34% 125 

State 42% 17% 21% 22% 997 
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5.49 Village Health Planning activity has been initiated in VHSCs and Mitanins play a 

leading role in it. A variety of issues related to healthcare services and social determinants of 

health are being tackled in village health plans (Tables 66 and 67). 

 
Table 66: Major topics in village health plans 

District 

Promotio

n of 

institutio

nal 

deliverie

s  

Promot

ion of 

immuni

zation 

Cleanline

ss around 

hand 

pumps 

Emergen

cy 

support 

to 

vulnerabl

e families  

Repair 

of hand 

pumps 

Fighting 

against 

alcohol 

consumpt

ion  

Number of 
sample 

villages which 
have made 

village health 
plan 

Kanker 63% 62% 80% 10% 36% 5% 91 

Dhamtari 84% 86% 95% 24% 57% 33% 58 

Rajnandgaon 27% 38% 93% 2% 62% 4% 55 

Koriya 33% 39% 60% 30% 28% 9% 67 

Sarguja 60% 73% 87% 27% 71% 24% 75 

Bilaspur 49% 53% 89% 16% 77% 25% 73 

Raigarh 54% 52% 84% 27% 78% 14% 91 

Bastar 56% 65% 81% 12% 45% 8% 85 

State 54% 59% 85% 19% 57% 15% 595 

 
Table 67: Leading subjects under the village plans 

  1 2 3 

Kanker 

Promotion of institutional 

deliveries         Promotion of immunization 

Cleanliness around 

hand pumps/repairing 

Dhamtari Promotion of immunization 

Promotion of institutional 

deliveries         

Cleanliness around 

hand pumps/repairing 

Rajnandgaon 

Promotion of institutional 

deliveries         Promotion of immunization 

Cleanliness around 

hand pumps 

Koriya 

Promotion of institutional 

deliveries         Promotion of immunization 

Cleanliness around 

hand pumps/repairing 

Sarguja Promotion of immunization 

Promotion of institutional 

deliveries         

Cleanliness around 

hand pumps/repairing 

Bilaspur Promotion of immunization 

Cleanliness around hand 

pumps/repairing 

Reducing Alcohol 

Consumption 

Raigarh Promotion of immunization 

Cleanliness around hand 

pumps/repairing 

Reducing Alcohol 

Consumption 

Bastar 

Promotion of institutional 

deliveries         Promotion of immunization 

Reducing Alcohol 

Consumption 

 

 

 

5.50  The respondents were asked to rate the level of support they enjoyed from various 

sources into three categories – very good, average or negligible. The results indicate that  

the Mitanin receives maximum support from her trainer, followed by the Anganwadi  worker  

(AWW) and the ANM (Table 68).  
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Table 68: Support received by Mitanin 

  ANM-very 
good  

Mitanin 
trainer –
very good  

PHC 
doctor –
very good 

Sarpanch –
very good 

Panch from 
own 
habitation –
very good  

AWW 
– very 
good  

Total 
Respondents 

KANKER 
84% 92% 41% 47% 54% 86% 

153 

DHAMTARI 
91% 89% 71% 71% 73% 87% 

153 

RAJNANDGOAN 
76% 82% 56% 58% 66% 81% 

148 

KORIA 
76% 92% 55% 54% 59% 85% 

155 

SURGUJA 
68% 76% 38% 47% 50% 76% 

157 

BILASPUR 
73% 82% 45% 53% 56% 80% 

157 

RAIGARH 
75% 77% 28% 51% 55% 78% 

152 

BASTAR 
76% 84% 45% 44% 51% 88% 

155 

State 
77% 84% 47% 53% 58% 83% 

1230 

 

 

 

5.51 There is a significant level of on-the-job training and support received by Mitanins 

from their Mitanin Trainers (Table 69). Most Mitanins had got visited by their Mitanin Trainers 

within 15 days or a month (Table 70). The cluster meetings of Mitanins were also found to be 

quite regular (Table 71). 

 

 
Table 69: Type of help received from Mitanin Trainers 

District Training 
Hamlet level 

meeting 

Information and 
knowledge 

improvement through 

cluster meeting  

Mentoring for home 

visits/counseling 

Kanker 68% 53% 63% 76% 

Dhamtari 86% 58% 52% 64% 

Rajnandgaon 53% 30% 43% 59% 

Koriya 53% 61% 85% 74% 

Sarguja 78% 65% 94% 60% 

Bilaspur 75% 56% 77% 44% 

Raigarh 78% 57% 83% 53% 

Bastar 59% 55% 69% 76% 

State 69% 55% 72% 63% 
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Table 70: Time elapsed  since last visit by Mitanin Trainer 

District 

Mitanin 

trainer –

within last 

15 days  

Mitanin 

trainer – in 

last 16 to 30 

days  

Mitanin 

trainer – 1-2 

months 

before  

Mitanin 

trainer –2 to 

3 months 

before  

Mitanin 

trainer –3 

to 6 months 

before  

Kanker 85% 7% 0% 0% 1% 

Dhamtari 69% 20% 4% 3% 1% 

Rajnandgaon 72% 14% 3% 4% 1% 

Koriya 82% 7% 3% 0% 2% 

Sarguja 71% 22% 6% 1% 1% 

Bilaspur 64% 14% 5% 6% 6% 

Raigarh 86% 7% 2% 0% 3% 

Bastar 70% 17% 5% 3% 1% 

State 75% 14% 3% 2% 2% 

 
Table 71: Time elapsed since last cluster meeting 

  State Kanker Dhamtari Rajnandgaon Koriya Sarguja Bilaspur Raigarh Bastar 

In last 15 

days  38% 57% 43% 49% 35% 32% 20% 44% 30% 

In last 

16-30 

days  43% 35% 38% 40% 51% 56% 36% 40% 48% 

 1-2 
months 

before  9% 5% 10% 6% 8% 6% 15% 6% 13% 

2-3 

months 

before 6% 3% 6% 3% 5% 5% 13% 3% 5% 

6 months 

before 4% 1% 3% 2% 1% 0% 15% 6% 3% 

 

 

 

5.52 Drug kit: Close to 95% of the respondents had their drug kit available with them when 

they were interviewed (Table-72). About 54% respondents reported having received 

replenishment in the last three months (Table-73).  At the time of survey, 57% of Mitanins 

had Paracetamol in stock and 62% had cotrimoxazole with them (Tables 74 and 75).  

According to Mitanins, the demand for drugs like Co-trimoxazole, Paracetamol etc. was 

found to be high. There is considerable scope for making drug kit refills more regular 

However, most respondents are satisfied with the quality of drugs in the Mitanin drug kit 

(Table-76). 
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Table 72: Availability of drug kit with Mitanins 

  Number of Mitanins having 
drug kit  

Total Responses 
%age of sample Mitanins having  
drug kit   

KANKER 151 153 99% 

DHAMTARI 135 153 88% 

RAJNANDGOAN 98 111 88% 

KORIA 136 137 99% 

SURGUJA 149 157 95% 

BILASPUR 145 154 94% 

RAIGARH 138 152 91% 

BASTAR 148 155 95% 

State 1100 
1172 94% 

 

 
Table 73: Replenishment of drug kit 

 Within last 3 
months 

3-6 months before 6-9 months before 9-12 months before 

KANKER 54% 20% 12% 2% 

DHAMTARI 48% 20% 0% 10% 

RAJNANDGOAN 56% 5% 1% 5% 

KORIA 63% 16% 11% 1% 

SURGUJA 57% 6% 3% 29% 

BILASPUR 56% 19% 6% 10% 

RAIGARH 44% 10% 8% 28% 

BASTAR 57% 22% 10% 5% 

Total 
54% 15% 6% 12% 

 

 

 
Table 74: Availability of Paracetamol tablets 

District 
Currently 

available  

Replenished 

in time 

Heavy demand / 

utilization 

Very low demand 

/ utilization  

Kanker 62% 53% 76% 2% 

Dhamtari 65% 67% 72% 6% 

Rajnandgaon 63% 59% 71% 4% 

Koriya 53% 61% 79% 1% 

Sarguja 52% 54% 83% 1% 

Bilaspur 52% 62% 75% 5% 

Raigarh 57% 67% 82% 1% 

Bastar 55% 58% 77% 2% 

State 57% 60% 77% 3% 
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Table 75: Availability of cotrimoxazole tablets 

District 
Currently 
available  

Replenished 
in time 

Heavy demand / 
utilization 

Very low demand 
/ utilization  

Kanker 67% 57% 78% 3% 

Dhamtari 67% 65% 67% 11% 

Rajnandgaon 66% 51% 62% 6% 

Koriya 68% 67% 77% 4% 

Sarguja 63% 57% 76% 8% 

Bilaspur 55% 59% 73% 6% 

Raigarh 62% 66% 80% 3% 

Bastar 53% 55% 69% 3% 

State 62% 60% 73% 6% 

 
Table 76: Satisfaction with quality of drugs in ‘dawa peti’ 

 Total Respondents Satisfied with the quality of drugs  

KANKER 153 93% 

DHAMTARI 153 86% 

RAJNANDGOAN 148 85% 

KORIA 155 93% 

SURGUJA 157 84% 

BILASPUR 157 84% 

RAIGARH 152 74% 

BASTAR 155 92% 

State 1230 86% 

 

5.53 Incentive money:   The average incentive amount received by the respondents during 

the last 3 months (prior to the survey) translates to less than Rs 200/- per month (Table 77). 

Only 21% of the respondents are reported to be fully satisfied with the incentive amount 

(Table 78).  

 
Table 77: Incentive amount received during last three months 

 Average amount 
(Rs) 

Highest amount 
reported  

Lowest amount 
reported  

Total Respondents 

KANKER 561.17 2200 50 153 

DHAMTARI 543.46 3050 0 153 

RAJNANDGOAN 596.72 4000 0 148 

KORIA 646.72 3150 0 155 

SURGUJA 617.42 2180 50 157 

BILASPUR 520.11 2600 100 157 

RAIGARH 407.20 1050 0 152 

BASTAR 561.63 1550 0 155 

State 556.8 4000 0 1230 
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Table 78: Mode of payment and satisfaction with incentive amount 

  Mode of payment  Satisfaction level with incentive amount  

Cheque  Cash  Direct credit to 
bank account  

Fully satisfied  Half satisfied  Dissatisfied 

KANKER 
24% 87% 1% 8% 33% 56% 

DHAMTARI 
56% 46% 1% 33% 35% 29% 

RAJNANDGOAN 
79% 21% 0% 30% 46% 16% 

KORIA 
22% 93% 0% 16% 49% 36% 

SURGUJA 
71% 54% 0% 20% 61% 17% 

BILASPUR 
64% 42% 0% 23% 48% 19% 

RAIGARH 
47% 56% 1% 23% 51% 15% 

BASTAR 
10% 95% 0% 15% 40% 44% 

State 
46% 63% 0% 21% 45% 29% 

 

 

5.54 Getting better training and training in additional   areas have been given more 

importance by the respondents to be more productive and effective than increase in 

incentive money (Table 79). 

 
Table 79: Help sought to be more effective Mitanin 

 

Better 
training 

Training in 
additional 

areas / 
subjects 

Better 
support 

from 
Master 
Trainer 

Better 
support 

from 
Health 

Workers 

Timely 
refilling 
of drug 

kit 

More 
IEC 

material 

Better 
arrangem
ents for 
payment 

of 
incentive 
money 

Increase 
in 

incentive 
money 

More 
opportun
ities to 
meet 
and 

interact 
with 

friends 

KANKER 
50% 63% 5% 5% 50% 19% 46% 49% 2% 

DHAMTARI 
79% 65% 44% 25% 67% 18% 50% 53% 16% 

R’ GOAN 
71% 47% 29% 14% 37% 5% 30% 27% 2% 

KORIA 
42% 75% 24% 21% 64% 26% 49% 54% 4% 

SURGUJA 
94% 94% 59% 6% 76% 14% 31% 52% 6% 

BILASPUR 
81% 82% 45% 6% 49% 12% 32% 43% 8% 

RAIGARH 
91% 90% 55% 10% 59% 14% 42% 43% 7% 

BASTAR 
47% 72% 20% 10% 58% 12% 59% 53% 3% 

State 
70% 74% 35% 12% 58% 15% 43% 47% 6% 
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Mitanins’ knowledge  

 

5.55 Mitanins were asked questions to assess their knowledge on basic messages, 

counseling, screening of patients etc. on aspects like care of pregnant women, post-natal 

care, breastfeeding, newborn care, complementary feeding, childhood illnesses, TB, malaria 

etc. The data indicates that 81% to 93% of Mitanins were able to answer, correctly,  the 

questions on the various aspects put to them. Knowledge on Post natal maternal care was 

relatively weaker with 68% of Mitanins answering correctly (Table 80). Knowledge of 

Mitanins on immunization schedule was also found to be adequate. For example, 91% of 

Mitanins were aware of correct timing of Measles vaccine (Table 81). 

 
Table 80: Mitanis' knowledge – counseling skills  

  

Care 
for 

pregna
nt 

women 

Post-
natal 
bleedi

ng 

Early 
initiatio

n of 
breastf
eeding 

Keepin
g baby 
warm 

Exclus
ive 

breastf
eeding 

Comple
mentary 
feeding 

Rehydr
ation for 
diarrhea 

Identifyi
ng 

phnemo
nia for 
referral 

Test 
required 
for TB 

Test 
require

d for 
Malari

a 

Steriliz
ation 

% of 
correct 

responses 
81 68 93 80 91 89 81 88 82 84 88 

 

Table 81: Mitanins'knowledge - immunization schedule 

No. of Resp 
choosing 
correct 

responses 

State KANKER DHAMTARI 
RAJNAND
GOAN 

KORIA SURGUJA BILASPUR RAIGARH BASTAR 

No. 
mentioning 

only BCG at 
birth 85% 63% 91% 70% 87% 97% 97% 95% 77% 

No. 
mentioning 
DPT at 6 
weeks 82% 54% 84% 73% 85% 95% 97% 94% 75% 
No. 

mentioning 
DPT at 10 
weeks 83% 57% 79% 63% 88% 96% 97% 95% 78% 

No. 
mentioning 
DPT at 4 
months 78% 53% 77% 51% 83% 95% 95% 87% 73% 
No. 

mentioning 
measles at 9 

months 91% 93% 91% 81% 84% 98% 94% 91% 90% 
No. 

mentioning 
DPT booster 
at 16-24 

months 73% 71% 51% 45% 65% 90% 89% 81% 74% 
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ANMs’ perception about the Mitanin programme     
 

5.56 According to respondent ANMs, promotion and coordination of immunization, 

accompanying women for delivery, counseling women on all aspects of pregnancy, providing 

medicines for minor illnesses and providing pills condoms and IFA tables are  the main roles 

of the Mitanins (Table 82).  
 

Table 82: ANM’s perception about Mitanin role 

 Counselling 
women on 
all aspects 
of 
pregnancy   

Accompanying 
women for 
delivery 

Visiting 
new born 
for 
advice/care  

Promotion and 
coordination for 
immunization 
programme 

Provides 
medicines 
for minor 
illnesses 

Providing pills and 
condom and IFA 
tablets 

KANKER 
62% 62% 34% 92% 26% 38% 

DHAMTARI 83% 83% 46% 85% 78% 56% 

RAJNANDGOAN 68% 68% 46% 85% 39% 59% 

KORIA 62% 79% 34% 83% 85% 47% 

SURGUJA 78% 78% 49% 98% 83% 73% 

BILASPUR 83% 91% 57% 91% 78% 65% 

RAIGARH 76% 83% 59% 86% 79% 59% 

BASTAR 46% 96% 30% 91% 54% 43% 

State 
68% 79% 42% 89% 63% 53% 

 

 

5.57 Around 80% of ANMs feel that Mitanins are referring cases of complicated pregnancy 

and of childhood illness to facilities like PHCs/CHCs (Table 83). 

 
Table 83: ANM perception about referral of complicated cases by Mitanin 

District 
Pregnancy cases to 

PHC/CHC  

Serious sick children to 

PHC/CHC  

Kanker 76% 76% 

Dhamtari 76% 71% 

Rajnandgaon 73% 76% 

Koriya 72% 66% 

Sarguja 95% 95% 

Bilaspur 87% 87% 

Raigarh 97% 97% 

Bastar 83% 85% 

State 81% 80% 

 

 

 

5.58 Almost all respondents acknowledged the help extended by the Mitanins in 

mobilising women and children for the VHND. Other areas where their help is acknowledged 
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includes motivating women for family planning, identifying women from marginalized 

communities and  providing beneficiary list for JSY, DOTS, family planning etc. (Table 84). 

 
Table 84: Help received by ANM from the Mitanin 

 Help received from Mitanin 

Mobilises 
women 
and 
children 
to VHND 

Provides 
beneficiary  
list (eg-
immunisation, 
JSY, DOTS, 
family 
planning etc) 

Identifies women 
in marginalised 
community 
(eg:immunisation, 
JSY, DOTS, 
family planning 
etc)  

Brings 
to my 
notice 
cases 
of 
Malaria 
and TB 

Informs 
me 
about 
any 
other 
disease 
outbreak 

Motivates 
women for 
Family 
Planning 

Other help  

KANKER 100% 40% 40% 17% 15% 56% 17% 

DHAMTARI 95% 68% 60% 45% 43% 80% 5% 

RAJNANDGOAN 89% 37% 57% 30% 24% 54% 2% 

KORIA 96% 12% 46% 22% 52% 50% 10% 

SURGUJA 93% 60% 44% 42% 35% 56% 2% 

BILASPUR 105% 67% 62% 48% 33% 62% 5% 

RAIGARH 93% 60% 47% 47% 23% 53% 3% 

BASTAR 93% 33% 46% 26% 48% 74% 9% 

State 95% 44% 49% 32% 35% 60% 7% 

 

 

5.59 Increase in institutional deliveries is seen to be the main impact of Mitanin 

programme by the ANMs. Other impact areas identified include increasing immunization, 

increasing mother and child presence in the VHNDs, increase in the utilization of public 

health services and better hygiene in the community (Table-85).   

 
Table 85: ANM’s perception of impact of Mitanin programme 

 Increasing 
immunization 

Increasing 
institutional 
delivery 

Increase 
in 
utilization 
of public 
health 
services 

Better 
hygiene in 
the 
community 

Increased 
utilization of 
public health 
services by 
the 
marginalised 

Increasing 
mother and  
children’s 
attendance 
in VHND 

Increased 
awareness 
of rights 

KANKER 77% 87% 38% 36% 13% 57% 4% 

DHAMTARI 92% 97% 58% 53% 25% 69% 19% 

RAJNANDGOAN 98% 100% 35% 50% 8% 58% 10% 

KORIA 87% 91% 49% 13% 9% 80% 9% 

SURGUJA 95% 95% 44% 46% 34% 68% 17% 

BILASPUR 91% 95% 50% 36% 18% 68% 27% 

RAIGARH 96% 93% 54% 43% 32% 75% 25% 

BASTAR 93% 86% 50% 43% 18% 80% 9% 

State 
90% 93% 47% 40% 19% 69% 14% 
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5.60 Nevertheless, the ANMs also recognize some of the social mobilization work of the 

Mitanins such as picketing of alcohol shops and adolescent education (Table 86). 

 
Table 86: ANM’s perception about social mobilization by Mitanin 

 The social mobilization activities of Mitanin 

Picketing 
of 
Alcohol  
shops  

Ensuring 
participation 
in ICDS food 
production, 
PDS shop 
regulation 
and demand 
generation 

Water 
and 
sanitation 
facilities 

Forest rights 
and 
environmental 
issues 

Mobilisation 
women 
against 
domestic 
violence  

Adolescent 
and women 
education 

Any 
Other  

None  

KANKER 22% 7% 20% 0% 2% 7% 4% 57% 

DHAMTARI 16% 14% 62% 14% 14% 54% 5% 24% 

RAJNANDGOAN 18% 31% 54% 3% 13% 15% 10% 28% 

KORIA 32% 5% 34% 3% 5% 13% 5% 53% 

SURGUJA 49% 41% 59% 11% 8% 38% 5% 30% 

BILASPUR 32% 26% 63% 11% 21% 32% 11% 42% 

RAIGARH 29% 43% 67% 19% 14% 33% 0% 52% 

BASTAR 61% 16% 47% 0% 3% 5% 3% 37% 

State 
32% 21% 48% 6% 9% 23% 5% 40% 

 

 

AWWs’ perception about the Mitanin programme     
 

5.61 According to respondent AWWs, promotion and coordination of immunization, 

accompanying women for delivery,  counseling women on all aspects of pregnancy, visiting 

new born for advice and care and providing pills condoms and IFA tables are  the main roles 

of the Mitanins (Table 87).  

 
Table 87: AWW perception about Mitanin role 

 Counsellin
g women 
on all 
aspects of 
pregnancy   

Accompan
ying 
women for 
delivery 

Visiting 
new born 
for advice 
/care  

Promotion 
and 
coordinati
on for 
immunizati
on 
program 

Provides 
medicines 
for minor 
illnesses 

Providing 
pills and 
condom 
and IFA 
tablets 

Any 
tuberculos
is related 
work 
(DOTS 
provider) 

Getting 
Panchayat 
to take 
action on 
health 
related 
issues 

KANKER 62% 73% 41% 94% 51% 42% 5% 7% 

DHAMTARI 80% 86% 69% 90% 74% 71% 32% 40% 

R’ GOAN 88% 81% 60% 95% 78% 72% 19% 21% 

KORIA 65% 82% 48% 80% 78% 45% 8% 7% 

SURGUJA 93% 93% 84% 96% 71% 64% 14% 23% 

BILASPUR 86% 81% 66% 97% 80% 76% 22% 24% 

RAIGARH 93% 91% 83% 94% 79% 70% 18% 28% 

BASTAR 68% 90% 44% 96% 64% 44% 8% 6% 

State 80% 85% 63% 93% 72% 61% 16% 20% 

 

 

5.62 However, unlike the ANMs, all of whom acknowledged Mitanin’s help in mobilising 

women and children for the VHND, less than half of respondent AWWs recognized this role 
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of the Mitanins, perhaps because this is part of their own tasks (Table 88).  However, most 

respondents do feel that Mitanins have helped increase immunization. Other impact areas 

identified include increasing institutional deliveries,  increasing mother and child presence in 

the VHNDs, and better hygiene in the community (table 89).  

 
Table 88: Help received by AWW from the Mitanin 

  Mobilises 
women 
and 
children 
to VHND 

Provides 
beneficiary  
list (eg-
immunisation, 
JSY, DOTS, 
family 
planning etc) 

Identifies women 
in marginalised 
community 
(eg:immunisation, 
JSY, DOTS, 
family planning 
etc)  

Brings 
to my 
notice 
cases 
of 
Malaria 
and TB 

Informs 
me 
about 
any 
other 
disease 
outbreak 

Motivates 
women for 
Family 
Planning 

Other help  

KANKER 99% 34% 27% 9% 23% 32% 13% 

DHAMTARI 99% 73% 57% 35% 43% 65% 6% 

RAJNANDGOAN 98% 66% 60% 28% 29% 57% 2% 

KORIA 85% 32% 15% 5% 30% 35% 8% 

SURGUJA 99% 69% 54% 22% 33% 64% 2% 

BILASPUR 93% 61% 43% 29% 30% 65% 1% 

RAIGARH 96% 65% 56% 29% 46% 66% 7% 

BASTAR 99% 36% 36% 8% 25% 32% 15% 

State 
96% 55% 44% 21% 33% 53% 7% 

 

 
Table 89: AWW perception about impact of Mitanin programme 

 Increasing 
immunization 

Increasing 
institutional 
delivery 

Increase 
in 
utilization 
of public 
health 
services 

Better 
hygiene in 
the 
community 

Increased 
utilization of 
public health 
services by 
the 
marginalised 

Increasing 
mother 
and  
children’s 
attendance 
in VHND 

Increased 
awareness 
of rights 

KANKER 
80% 78% 28% 52% 12% 53% 14% 

DHAMTARI 80% 92% 58% 57% 35% 61% 37% 

RAJNANDGOAN 90% 88% 38% 66% 24% 78% 17% 

KORIA 77% 72% 25% 33% 10% 48% 13% 

SURGUJA 95% 89% 43% 61% 35% 83% 19% 

BILASPUR 93% 88% 33% 53% 24% 72% 20% 

RAIGARH 96% 88% 45% 60% 38% 87% 30% 

BASTAR 88% 86% 21% 46% 11% 54% 17% 

State 
88% 85% 37% 54% 25% 68% 22% 

 

 

5.63 The social mobilization activities of the Mitanin are acknowledged by significant 

number of respondents, particularly those relating to water and sanitation, picketing of 

alcohol shops and adolescent and adult education (Table-90).  
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Table 90: AWW perception of social mobilization by Mitanin 

  Picketing 
of Alcohol  
shops  

Demanding 
ICDS, PDS 
entitlements 
be given 
properly 

Water and 
sanitation 
facilities 

Forest rights 
and 
environmental 
issues 

Mobilisation 
women 
against 
domestic 
violence  

Adolescent 
and 
women 
education 

None  

KANKER 
44% 13% 47% 9% 21% 32% 26% 

DHAMTARI 
35% 45% 60% 25% 29% 54% 17% 

RAJNANDGOAN 
47% 40% 69% 10% 36% 41% 16% 

KORIA 
41% 7% 33% 17% 17% 16% 43% 

SURGUJA 
57% 36% 73% 12% 36% 57% 19% 

BILASPUR 
40% 31% 60% 15% 34% 58% 14% 

RAIGARH 
58% 35% 62% 8% 26% 58% 21% 

BASTAR 
56% 11% 41% 7% 16% 24% 24% 

State 
47% 28% 56% 13% 27% 44% 22% 

 

 

PRI representatives’ perception about the Mitanin programme  
 

5.64 According to respondent PRI members,  accompanying women for delivery, 

promotion and coordination of immunization programme, counseling women on all aspects 

of pregnancy, providing pills condoms and IFA tables and visiting new born for advice and 

care and are  the main roles of the Mitanins (Table 91).  

 
Table 91: PRIs’ perception about Mitanin role 

 Counsellin
g women 
on all 
aspects of 
pregnancy   

Accompan
ying 
women for 
delivery 

Visiting 
new born 
for advice 
/care  

Promotion 
and 
coordinati
on for 
immunizati
on 
program 

Provides 
medicines 
for minor 
illnesses 

Providing 
pills and 
condom 
and IFA 
tablets 

Any 
tuberculos
is related 
work 
(DOTS 
provider) 

Getting 
Panchayat 
to take 
action on 
health 
related 
issues 

KANKER 75% 84% 46% 75% 75% 59% 11% 9% 

DHAMTARI 83% 83% 64% 81% 78% 69% 25% 40% 

R’ GOAN 89% 88% 57% 89% 70% 84% 25% 34% 

KORIA 56% 78% 31% 75% 80% 42% 2% 2% 

SURGUJA 85% 86% 73% 85% 85% 63% 16% 22% 

BILASPUR 91% 89% 58% 87% 74% 78% 14% 29% 

RAIGARH 80% 86% 70% 87% 89% 70% 14% 27% 

BASTAR 71% 86% 40% 82% 74% 43% 4% 3% 

State 
79% 85% 56% 83% 78% 64% 14% 21% 

 

 

5.65 Increase in the immunization coverage is the main impact of the Mitanin programme 

according to the majority respondents.  Other impact areas identified include increasing 

institutional deliveries, increasing mother and child presence in the VHNDs and better 

hygiene in the community (Table 92).  
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Table 92: PRI perception of impact of Mitanin programme 

 Increasing 
immunization 

Increasing 
institutional 
delivery 

Increase 
in 
utilization 
of public 
health 
services 

Better 
hygiene in 
the 
community 

Increased 
utilization of 
public health 
services by 
the 
marginalised 

Increasing 
mother 
and  
children’s 
attendance 
in VHND 

Increased 
awareness 
of rights 

KANKER 91% 89% 31% 61% 21% 61% 8% 
DHAMTARI 86% 88% 52% 65% 40% 81% 47% 
RAJNANDGOAN 83% 83% 40% 77% 42% 67% 13% 
KORIA 85% 73% 34% 48% 36% 64% 21% 
SURGUJA 92% 86% 41% 57% 37% 87% 27% 
BILASPUR 92% 91% 28% 51% 28% 82% 19% 
RAIGARH 94% 88% 42% 67% 35% 82% 20% 
BASTAR 88% 88% 14% 50% 14% 63% 4% 
State 

89% 86% 35% 59% 31% 74% 20% 
 

 

5.66 The social mobilization activities of the Mitanin are acknowledged by significant 

number of PRI respondents as well, particularly those relating to water and sanitation, 

picketing of alcohol shops and adolescent and adult education (Table 93).  

 
Table 93: PRI perception of social mobilization work of Mitanins 

  Picketing 
of Alcohol  
shops  

Demanding 
ICDS, PDS 
entitlements 
be given 
properly 

Water and 
sanitation 
facilities 

Forest rights 
and 
environmental 
issues 

Mobilisation 
women 
against 
domestic 
violence  

Adolescent 
and women 
education 

None  

KANKER 34% 12% 63% 8% 8% 18% 30% 

DHAMTARI 44% 42% 60% 27% 27% 55% 13% 

RAJNANDGOAN 50% 32% 66% 9% 29% 45% 20% 

KORIA 41% 15% 34% 8% 20% 10% 44% 

SURGUJA 51% 42% 63% 8% 25% 56% 14% 

BILASPUR 42% 33% 64% 4% 21% 51% 9% 

RAIGARH 42% 37% 77% 4% 28% 60% 8% 

BASTAR 43% 17% 56% 7% 15% 15% 31% 

State 
43% 29% 61% 9% 22% 40% 20% 

 

 

 

5.67 About  55% of the PRI members feel that Mitanin is making a contribution in Village 

health planning whereas 65% of feel that Mitanins are mobilizing people for VHSC meetings. 

More than 70% of PRI members find the role being played by Mitanin in the VHSC as 

‘adequate (Table 94). 
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Table 94: PRI perception about Mitanin role in VHSC 

District 

Reporting 

existence of 
VHSC in 

his/ her area  

Mitanin role in VHSC  
Whether Mitanin role in 

VHSC is adequate  

Prepares 
Village 
Health 

Plan 

Mobilises 

people to 

attend 
VHSC 

meeting 

Flags 
important 

issues of the 

village 

Other 
help   

Yes No 
Don’t 
know  

Kanker 61 44% 74% 36% 2% 79% 3% 16% 

Dhamtari 48 52% 65% 35% 8% 69% 15% 15% 

Rajnandgaon 34 71% 79% 38% 0% 82% 3% 9% 

Koriya 51 45% 47% 24% 0% 57% 0% 39% 

Sarguja 50 72% 62% 54% 2% 74% 2% 22% 

Bilaspur 37 62% 70% 46% 3% 68% 5% 22% 

Raigarh 56 64% 66% 50% 5% 77% 0% 13% 

Bastar 55 42% 60% 31% 4% 75% 0% 18% 

State 392 55% 65% 39% 3% 72% 3% 19% 

 

Mitanin vs ASHA : Their effectiveness 

 

5.68 The effectiveness in terms of contributing towards reducing IMR seems to be much 

stronger in case of Mitanins in Chhattisgarh when compared with most other states. A 

comparison of key parameters between Mitanin and ASHA (from Draft ASHA Evaluation 

Report) offers us the clues. The effectiveness of Mitanin in terms of reaching the pregnant 

women, newborn, infants in aspects including newborn care, child feeding practices, 

diarrhea management etc. is markedly higher than what ASHAs have done so far (Table 95).  

 
Table 95: Effectiveness of  Mitanins and ASHAs 

  

% of 
newborn 
visited  

within 12 
hours of 

child birth 

% of 
respon 
dents 

reporting 
Timely 

Initiation of 
Compleme

ntary 
Feeding 

% of 
respondents 

who  
reported 
receiving 
help from 

Mitanin/ASH
A in 

accessing 
Anganwadi 

services  

Mitanin/AS
HA who 
think 
about 
adding 
fats and 
oils to the 
diet of a 1 
year old 
child  

Give 
ORS 
for 

diarrhe
a  

Curren
tly 

availa
bility of 
cotrim 
tablets 

with 
Mitani
n/ASH

A 

Currentl
y 

availabil
ity of 
Para 

tablets 
with 

Mitanin/
ASHA  

Mitanin/
ASHA 

accomp
any to 

the 
facility 

for 
Instituti

onal 
delivery  

% of 
responde
nts who 
were 
helped 
by 
Mitanin/A
SHA in 
getting 
JSY 
benefit  

Mitainin 
(Chhattis
gargh) 70% 83% 74% 85% 85% 62% 57% 82% 74% 
ASHA (7 
states) 37% 46% 34% 22% 27% 19% 23% 35% 56% 

 

Note: ASHA performance is the average performance of 7 states covered in ASHA 

evaluation (Assam, Orissa, Andhra Pradesh, West Bengal, Bihar, Jharkhand, Rajasthan). 

Kerala has been excluded as it had high rates of performance even before ASHA came into 

picture.  

*******  
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Chapter 6 - Conclusions and recommendations 
 

Conclusions  
 

6.1 The qualitative / quantitative assessments provide an un-ambiguous message, 

namely that the Mitanin programme was well designed and has had the desired impact in 

terms of improved utilization of services [e.g. immunization, supplementary nutrition] and 

health promotion. The ‘activist’ role, well structured into the Mitanin training strategy, has, at 

the same time, enabled them to mobilize the community for better participation in ICDS 

programme and promotion of hygiene.  That ‘serving the community’ emerges as the key 

motivator from the quantitative evaluation validates the original design on the one hand and 

speaks volumes about the quality of social mobilization which preceded the selection of the 

Mitanins.  

 

6.2 The qualitative assessment, however, underlines the fact that the inherent strengths 

of the programme may be under severe threat of breaking down unless urgent steps are 

taken to restore the original programme design.  

 

The original ‘design’ of the programme : some remarks  
 

6.3 In the context of the formulation of the 9th Plan, the Planning Commission had 

reviewed the results of more than 2400 evaluation studies conducted in the past. The review 

led to the following conclusions which ought to govern programme design19:  

♦ in all success stories, people’s participation has been a critical factor. 

♦ this (people’s participation), however, can not come about automatically; involvement 

of  facilitators / animators is needed to remove the constraints and inertia of the people. 

♦ development of the disadvantaged groups is not possible with focus on a single 

activity; without addressing the problem of illiteracy, ill-health, poverty and the forward 

and backward linkages of their primary activities simultaneously, the people could not be 

motivated to participate in the development process.  

 

6.4 It would be interesting to note how well the original programme design of the Mitanin 

programme had responded to the above conclusions: the overall the aim of the programme 

was to enhance people’s participation in health; the SHRC itself was designed to provide the 

facilitator / animator inputs and the programme did envisage going beyond a single activity. 

In fact, the Nutrition Security Fellowship Initiative was a step in the direction of going beyond 

“single activity” namely to provided added focus to malnutrition among children under 3 

years of age. Taken up in 23 blocks with the financial assistance  from ICICI Centre for Child 

Health and Nutrition (ICCHN), the project is reported to have already started making an 

                                                        
19 See paragraphs 5.26 to 5.40, Volume-I, 9th Plan document, Planning Commission, Government of India.  
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impact on under-3 child mortality20.  It may be noted that the project does not use any 

financial incentives and focuses on social mobilization which under-pinned the entire Mitanin 

roll-out.  

 

6.5 That the task based financial incentives introduced after the launch of the NRHM is 

more than likely to damage the positive impact of the programme during the pre-NRHM 

period has been very well articulated by Mr Anbalagan, the then Director of Health Services: 

“ The key aspect that he underlined about the Mitanin programme was that it was a 

volunteer based scheme, where the most a Mitanin would initially get was social 

recognition.  He felt that the best evidence on this format of recognition can be seen 

in the number of Mitanins who have now become Panchs or elected as Panchayat 

members…. He felt that the current trend or demand for regularising the Mitanin as a 

paid worker from the health system will eat into her independence and make her the 

lowest level functionary of the health system and also a mere assistance to the ANM. 

This would take away her independence as a community representative and also her 

ability to critique the public health system and raise demands from it for the people. 

Mr. Anbalgan believes that she should continue to be outside the health system and 

innovative methods of incentivising need to be explored, such as funding through 

Panchayats etc. He feels the current trend of unionization (may) have been initiated 

by the training cadres, as they themselves are in temporary jobs and are also 

pushing together the Mitanins into what seems to be more their agenda than that of 

the Mitanins. He concluded by explaining that the key innovation in the Mitanin 

programme has been her location at the hamlet level and a continuous training and 

on field learning programme for the Mitanins”21.  

 

6.6 The key innovations referred to above were not by an accident; they were carefully 

built into the programme design based on a detailed review of what worked and what didn’t. 

On the issue of incentives, for example, it was not the case that the Mitanin must be a 

volunteer; the key point of the design was that any compensation to the Mitanin must be 

determined by the community that she serves.   

 

6.7  On the question of incentives per se, it may be relevant to refer to the lessons 

learned documented by Unicef as extracted below from its report titled What Works for 

Children in South Asia : Community Health Workers (2004):   

“ Except India, all countries reviewed did not pay salaries or provide any kind of 

monetary incentives to CHWs, because  the governments did not consider the salaries 

to be sustainable. Although Nepal started with a provision of small allowance per 

month (less than $2), it was discontinued after the first year as this could not be 

sustained. However, they were paid nominal allowances during the training period in 

all countries. 

Contrarily, countries are encouraging communities and local governments for providing 

them either monetary or non-monetary incentives such as bicycles, radios or 

community recognition and public appreciation for the contribution of volunteers in the 

                                                        
20 The project MIS indicates a 4 point reduction [from 66 to 62] in under-3 child mortality during  2 years 
[2006-2008].  
21  Please see Section, II, qualitative evaluation report (Annex-5).   
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form of awards, certificates etc. And, some countries have even set up special funds 

for supporting the CHWs.  

Ideally speaking, it is said that service to the community is the primary motivation 

factor for volunteering. However, it is reported that training stipend, earning an income 

through selling medicines and possibility of future employment opportunities are the 

motivational factors for many CHWs. But, evidence has shown that monetary 

incentives often bring a host of problems: money may not be enough, may not be paid 

regularly or may stop altogether. Hence, non-monetary incentives are critical to the 

success of any CHW programmes.”  

 

6.8 The latest documentation on the subject of CHWs, brought out by the WHO and 

Global Health Workforce Alliance, reconfirms the above22. The case studies ( see Annex-3)  

include purely voluntary to contracted, paid CHWs. The key point, however, is that the 

selection and incentivisation is by the communities themselves, the formal health system’s 

role being consciously limited to that of facilitation. This is exactly how the Mitanin 

programme was rolled out and this is why one finds the evidence of effectiveness [e.g. drop 

in IMR].    

 

6.9 The case studies also indicate that the emerging trend is where the equivalent of the 

ANM is also identified from within the community. For example, Lady Health Worker in 

Pakistan is a woman residing in the same community where she resides; is a contractual 

employee who is required to organize community by developing women groups and health 

committees in her area.  Similarly, the Health Extension Worker (HEW) in Ethiopia, which is 

a new cadre, is also recruited for training from the community in which she lives and would 

serve after completing her training23.  The case studies thus indicate  a move towards the 

situation where even the extension worker – the equivalent of the ANM -  is also drawn from 

the community and put back into the same community after training.    

 

Recommendations  
 

6.10  There is compelling evidence that the original programme design has produced the 

intended results. Therefore, there is utmost need to restore the programme structure and its 

management to its original design. This would mean, inter alia, that: 

• the principle of having one Mitanin per para (habitation) is  preserved24;  

                                                        
22 Global experiences of community health workers: A systematic review, country case studies and 

recommendations,  published by WHO and Global Health Workforce Alliance (GHWA); 2010.  
23  There are 2 HEWs for every 5000 population; similar to the 2-ANM per Sub-centre norm under the NRHM. 
The HEWs are supported by a number of volunteer CHWs selected by the community with ratio of one VCHW 
for every 250 population, roughly the same as the habitation based norm under the Mitanin programme.   
 
24 It is the habitation based approach which has helped in a) Mitanin being able to work as a volunteer as she 
has to work for a small area consisting of her own neighborhood, mostly her kins or friends b) achieving 
greater coverage of important target groups like pregnant women, newborn children, sick or malnourished 
children etc. and c) having closer accountability towards community.  
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• the current system of task based incentives paid by the health department be 

stopped forthwith and a community led/owned compensation system be evolved, if 

necessary25; and  

• selection of new Mitanins must follow the elaborate social mobilization approach to 

selection that has been the hallmark of the original design.   

 

6.11 It would also be crucial to restore the accountability of SHRC towards the programme 

and its mandate to provide technical assistance to the Department.  As such, the role and 

mandate of the SHRC also needs to be re-emphasized to include the following: 

• implementing the Mitanin programme (excluding procurement of Mitanin Drug kit)26 

and scaling up the Mitanin Nutrition Fellowship initiative;    

• work with the Department of Panchayati Raj to design and implement a programme 

for communitization of health; and 

• provide technical assistance to the Department of Health & Family Welfare in the 

areas enlisted in the MoU between the Department and the SHRC. 

 

6.12 The Nutrition Fellowship initiative should be expanded to include all blocks. At the 

same time, there is a need to find new themes around which a fresh round of social 

mobilization ought to be built. The Mitanins who have been elected to the PRIs should be 

considered to contribute to the identification of issues (initially) and leading the fresh 

round(s) of social mobilization.  

 

6.13 The State has set up a Mitanin Kalyan Kosh. The task based incentives available to 

the ASHA under the various national programmes should be pooled with the Kosh and used 

to implement such possible range of social / economic empowerment activities as may be 

designed through consultation meetings with the Mitanins27.  

 

6.14 An autonomous entity – e.g. Mitanin Kalyan Foundation - may be established to 

manage the Kosh and tax exemption for donations made to the Kosh may be sought in 

order to attract donations to the Kosh.  

 

6.15 The WHO-GHWA Global review of the CHWs may be examined in detail for refining 

the programme, for example, for developing a career pathway for the Mitanins. Developing 

their skills in handling deliveries needs special attention as this has emerged as the leading 

desired skill in the quantitative assessment.  

                                                        
25 The overwhelming evidence is that the Mitanins take pride in volunteering. At the same time, original 
scheme design carefully placed the question of compensation in the hands of the community she serves. 
Therefore, incentives, if any, should be channelized through a community agency like VHSC with 
recommending authority being the Gram Panchayat/Gram Sabha.  At the same time, non-monetary incentives 
in terms of recognition to Mitanins on occasions like health camps,  Independence day etc. should also be 
actively encouraged.  
 
26 Procurement of drug kits may be entrusted to the dedicated procurement agency being created; however, 
the budget for the drug kits should be reflected in  the SHRC budget.  
  
27 A structured consultation process is suggested to identify empowerment / capacity building interventions 
which may well vary from area to area.  For example, the Mitanins in one part of a district may be interested in 
organic farming of herbs while in other areas they may well be interested in other areas.   
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6.16 Mitanins’ role in mobilizing communities on social determinants of health like poverty, 

gender, nutrition, sanitation etc. should be actively encouraged.  

 

6.17 Mitanins must continue to be treated as volunteers and no duties should be imposed 

upon them especially involving submission of written reports. 

 

6.18 Forums for regular interaction between Mitanins of a cluster or block should be 

encouraged as it helps in maintaining higher motivation levels. 

 

Additional Recommendations  

 

6.19 The findings and recommendations from the qualitative and quantitative evaluations 

were discussed in a meeting of stakeholders held on 10th March, 2011. The meeting was 

chaired by Secretary (Health and Family Welfare) and attended by Director (Health 

Services) and other officers of the Directorate, SHRC staff, members of the SHRC 

Governing Board, representatives of EUTA and other experts on Community Health. 

 

6.20 The EUTA representative explained that the evaluation was carried out by EUTA on 

request received from Director (Health Services), Government of Chhattisgarh.   The 

purpose of the evaluation was to find out areas in which Mitanin programme requires 

strengthening and to come up with recommendations for the same. 

 

6.21 The meeting endorsed the findings and the recommendations made above and 

recommended that the SHRC design and conduct a structured visioning exercise  to evolve 

a calibrated programme for implementing the recommendations.  While doing so, following 

additional assessments / analysis – either by examining the survey data further or by 

organizing further consultations with the Mitanins and the community, or both- may also be 

undertaken:  

• The proportion of referrals which approach the public health system vis-à-vis 

private doctors;  

• Methodological issues in finding out the source of motivation for Mitanins to take 

up the role; in particular investigate the context of respondents who mentioned 

monetary gains as a motivating factor;  

• Community perception about the Mitanin’s accountability – whether she is seen 

as the community’s primary link with the health system as was envisaged or 

whether she is seen as local representative of the Government / Health 

Department.  

• Impact / effectiveness of the Mitanin programme in the blocks where 

implementation is led by the NGOs vis-à-vis other blocks.  

 

6.22 Following additional, specific recommendations were made for follow up action by the 

SHRC: 

• The concept of Mitanin being a community representative needs to be further 

strengthened. Steps need to be taken to prevent imposition of any duties on 

Mitanin from outside the community. 
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• Strengthening the supply side interventions simultaneously was an equally 

important part of the programme design. The progress made on each component 

of the reform  agenda that was set by the state in 2001 and 2002 should be 

documented with a view to identify areas which require more attention in the 

current context.  

• There is a need to deepen the community ownership of the Mitanin programme, 

including the programme management. More specifically, arrangements need to 

be worked out whereby the support structures which have been established to 

support the Mitanin [the Mitanin Trainers, Block Resource Persons and District 

Coordinators]  are also owned and driven by the communities instead of SHRC or 

Health Department.  

• There is also a   need to structure a process for involving the Mitanins as 

community’s agents for monitoring the performance of the health system in 

general and health system’s response to Mitanin referrals in particular.   

•  A model of Civil Society (NGO) involvement in Mitanin Programme needs to be 

worked out in terms of nature of involvement required in the current context and 

specific procedures and guidelines governing the partnership.  

 

***** 


